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 A  Acquisition 

 AB  Assembly Bill 

 AD SEG  Administrative Segregation 

 A/C  Air-Conditioning 

 A/E  Architectural/Engineering 

 ADA  Americans with Disabilities Act 

 ARF  Architectural Revolving Fund 

 ASP  Avenal State Prison 

 ASU  Administrative Segregation Unit 

 BC  Brine Concentrator 

 BCDC  San Francisco Bay Conservation and Development Commission 

 BCP  Budget Change Proposal 

 BP  Bid Package 
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CHCS  Correctional Health Care Services 
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CIM  California Institution for Men 

CIW  California Institution for Women 

CM  Construction Management 

CMC  California Men's Colony 

CMF  California Medical Facility 

CMU  Concrete Masonry Unit 

CO  Change Order 

COBCP  Capital Outlay Budget Change Proposal 

COR  California State Prison, Corcoran 

CP  Construction Package 

CPM  Correctional Plant Manager 

CRC  California Rehabilitation Center 

CSH  Coalinga State Hospital 

CTC  Correctional Treatment Center 

CTF  Correctional Training Facility 
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CVRWQCB  Central Valley Regional Water Quality Control Board 

CVSP  Chuckawalla Valley State Prison 

D/B  Design Build 

DCG  Design Criteria Guidelines 

DD  Design Documents (Preliminary Plans) 

DGS  Department of General Services 

DGS-PMB  Department of General Services – Project Management Branch 

DHS  Department of Health Services 

DJJ  Division of Juvenile Justice 

DMH  Department of Mental Health 

DOF  Department of Finance 

DOJ  Department of Justice (U.S.) 

DPP  Disability Placement Program 

DSA  Division of the State Architect 

DSRS  Design Standards and Review Services 

DVI  Deuel Vocational Institution 

DWNYCF  DeWitt Nelson Youth Correctional Facility 

E-BED  Emergency Bed  

EFIS  Exterior Finish Insulation System 

EHSD  Environmental Health Services Department 

EIR  Environmental Impact Report 

EMS  Energy Management Section 

EOP  Enhanced Outpatient Program 

FA  Fire Alarm 

FEIR  Final Environmental Impact Report 

FIW  Fiscal Impact Worksheet 

FMD  Facilities Management Division 

FMP  Facility Master Plan 

FORM 14D  Request for Approval to Proceed or Encumber Funds 

FORM 22  Public Works Project Authorization and Transfer Request 

FORM 220  Public Works Project Authorization Bond Funded Projects 

FORM C22B  Transfer Request for Inmate Construction Revolving Account 

FOTEP  Female Offender Treatment and Employment Program 

FSP  Folsom State Prison 

FY  Fiscal Year 

GIM  Granular Iron Media 

GSA  General Services Administration (U.S.) 

GSF  Gross Square Feet 

HDSP  High Desert State Prison 

HGSYCF  Heman G. Stark Youth Correctional Facility 

HIV  Human Immunodeficiency Virus 

HOAT  Headquarters Operational Assessment Team 

HVAC  Heating, Ventilation, and Air Conditioning 

HQ  Headquarters 

ICRA  Inmate Construction Revolving Account 

IFB  Invitation for Bid 

I & I  Infiltration and Inflow Study 
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INST  Institution 

IRP  Independent Review Panel 

IS/MND  Initial Study/Mitigated Negative Declaration 

ISP  Ironwood State Prison 

ITC  Items to Complete 

IWL  Inmate/Ward Labor 

JLBC  Joint Legislative Budget Committee 

KCEM  Kitchell Capital Expenditure Management 

KV  Kilovolt 

KW  Kilowatt 

LAC  California State Prison, Los Angeles County 

LAO  Legislative Analyst's Office 

LD  Liquidated Damage 

LEED  Leadership, Energy, and Environmental Design 

LOU  Locked Observation Unit 

MCC  Motor Control Center 

MCSP  Mule Creek State Prison 

MGD  Million Gallons Per Day 

MHCB  Mental Health Crisis Beds 

MND  Mitigated Negative Declaration 

MOA  Memorandum of Agreement 

MS  Milestone 

MTBE/TBA  Methyltert-butyl ether/Tert-butyl Alcohol 

N/A  Not Applicable 

NACYCF  N. A. Chaderjian Youth Correctional Facility 

NCB  Non-Competitive Bid 

NCWF  Northern California Women's Facility  

NCYCC  Northern California Youth Correctional Center 

NIC  Not in Contract 

NKSP  North Kern State Prison 

NOD  Notice of Determination 

NOV  Notice of Violation 

NPDES  National Pollutant Discharge Elimination System 

NTP  Notice to Proceed 

OFCI   Owner Furnished and Contactor Installed 

OFM  Office of Facilities Management 

OHU  Outpatient Housing Unit 

OHYCF  O. H. Close Youth Correctional Facility 

OLS  Office of Legal Services 

OSA  Office of the State Architect 

OSHPD  Office of Statewide Health Planning and Development 

P or PP  Preliminary Plans 

PBA  Project Budget Allocation 

PBSP  Pelican Bay State Prison 

PCB  Polychlorinated Biphenyls 

PC & CD  Performance Criteria and Concept Drawings 
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PCO  Pending Change Order 

PD  Project Director 

PAD  Project Administration and Delivery 

PG&E  Pacific Gas and Electric Company 

PIA  Prison Industry Authority 

PIB  Prison Industry Board 

PMB  Project Management Branch 

PMIB  Pooled Money Investment Board 

P.O.  Purchase Order 

POT  Path of Travel 

PSU  Procurement Services Unit or Psychiatric Services Unit 

PTB  Proceed to Bid 

PVSP  Pleasant Valley State Prison 

PW  Preliminary Plans and Working Drawings 

PWB  Public Works Board 

PWC  Preliminary Plans, Working Drawings, and Construction 

PYCF  Preston Youth Correctional Facility 

R&R  Receiving and Release 

RA  Re-Appropriation 

RASP  Recycle & Salvage Program 

RC - Central  Reception Center - Central 

RC - West  Reception Center - West 

RCSE  Reception Center Screening & Evaluation 

RESD  Real Estate Services Division 

RESD-DCU  Real Estate Services Division, Direct Construction Unit 

RF  Radio Frequency 

RFI  Request for Information 

RFP  Request for Proposal 

RFQ  Request for Qualifications 

RJD  Richard J. Donovan Correctional Facility at Rock Mountain 

RO  Reverse Osmosis 

RWQCB  Regional Water Quality Control Board 

S  Study 

SAC  California State Prison, Sacramento 

SAP  Substance Abuse Program 

SATF-COR  California Substance Abuse Treatment Facility and State Prison at Corcoran 

SB  Senate Bill 

SBCFD, HMD   San Bernardino County Fire Department, Hazardous Materials Division 

SCADA  Supervisory Control and Data Acquisition 

SCC  Sierra Conservation Center 

SCE  Southern California Edison 

SCSA  State Consumer Services Agency 

SDD  Standard Design Documents 

SFM  State Fire Marshal 

SHS  State Historical Society 

SHU  Security Housing Unit 

SJVAPCD  San Joaquin Valley Air Pollution Control District 
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SMAD  Scope, Methods, Approach, and Delivery 

SMY  Small Management Yard 

SOG  Slab on Grade 

SOL  California State Prison, Solano 

SQ  California State Prison, San Quentin 

SRP  Special Repair Project 

SS  Space Standards 

SSA  Shared Services Agreement 

STD9  Space Action Request 

STWPPP  Storm Water Pollution Prevention Plan 

SVSP  Salinas Valley State Prison 

SWMH  Statewide Mental Health  

SYCRCC  Southern Youth Correctional Reception Center and Clinic 

T - COM  Telecommunications Branch 

TCCWD  Tehachapi Cummings County Water District 

TEPA  Tailored Energy Planning Assistance  

TIA  Time Impact Analysis 

TOJ  Transfer of Jurisdiction 

UNK  Unknown 

UBC  Uniform Building Code 

UPS  Uninterruptible Power Supply 

UST  Underground Storage Tank 

VFD  Variable Frequency Drive 

VSP  Valley State Prison 

VYCF  Ventura Youth Correctional Facility 

W or WD  Working Drawings 

WDR  Waste Discharge Requirements 

WSP  Wasco State Prison 

WWTP  Wastewater Treatment Plant 
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CALIFORNIA HEALTH CARE FACILITY 

Infill Beds Program 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Mike Meredith  

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       906,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       797,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  22,551,000 

 Ch. 7/07, 5225-801-0660 (AB 900) PC/CD $  24,510,000 

 Ch. 7/07, 5225-801-0660 (AB 900) D-B $857,592,000 

 DF-14D, 3/9/12, Revised Project Costs PWC $ -10,830,000 

 DF-14D, 3/9/12, Revised Project Costs PC/CD $ -18,093,000 

 DF-14D, 3/9/12, Revised Project Costs D-B $ -37,922,000 

 

Authorization: 

 

Ch.  7/07 

AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing units, 

support buildings, programming space, provide 12,000 new beds, support, and program space at existing prison facilities.  In 

accordance with provisions of AB 900, on June 14, 2010, the Public Works Board approved the establishment of scope, cost, and 

schedule for the California Health Care Facility, and allocated $906,356,000 from this appropriation for design and construction 

for this project.  The total project cost of $906,356,000 to be allocated as follows:  performance criteria and concept drawings 

$40,467,000, design and construction $865,889,000 ($737,806,000 contract, $36,890,000 contingency, A/E $10,213,000, 

$56,695,000 agency retained, $24,285,000 other project costs).  The project is scheduled to begin June 2010, and completed 

December 2013.   

 

Project Schedule 

Design-Bid-Build, Phase I 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 9/10 6/10 9/10 100 

W 9/10 10/10 9/10 10/10 100 

C 10/10 3/11 10/10 4/11 100 

Current comments on Schedule:  

Design-Bid-Build, Phase II  

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 12/10 6/10 12/10 100 

W 12/10 1/11 12/10 1/11 100 

C 04/11 7/11 04/11 11/11 100 

Current comments on Schedule:  

Design-Build, Phase I  

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 12/10 6/10 12/10 100 

D-B 5/11 7/13 6/11 8/13 94 

Current comments on Schedule:  

Design-Build, Phase II  

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 1/11 6/10 1/11 100 

D-B 6/11 7/13 7/11 8/13 96 

Current comments on Schedule:   
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Fund Transfers: Design-Bid-Build (Phases I & II) 

Purpose Funds Encumbered Amount Type of Document 

P  Various as of 3/13 $     671,467 Various Contracts 

W Various as of 6/11 $     535,503 Various Contracts 

C  10/10 $     895,000 C220 B # 1712 

C   2/11           $     464,000 C220 B # 1720 

C 6/12           $   9,553,424      Various Contracts 

 

Fund Transfers: Design-Build (Phases I & II) 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  Various as of 3/13 $  18,850,682  Various Contracts  

D-B Various as of 3/13 $750,682,969 Various Contracts 

 

Quarterly Activity Summary: 

Design Build Phase I: Completed commissioning on Central Utility Plant and started commissioning on guard towers.  Continue work 

on the Visitor’s Center and Lethal Electrified Fence. 

 

Design Build Phase II: First housing buildings completed and accepted by CDCR, contractor furnished medical equipment continues to 

be received, began hardscape (sidewalks, curbs, gutters, etc.) at the administration building. 

 

Major Activity Next Quarter: 

Design Build I: Turn buildings over to CDCR, conduct Materials Service Center two-day test. 

Design Build II: License buildings, turn buildings over to CDCR, prepare for first inmate patients. 

 

Major Issues: 

None 

 

Chronological History 

   

12/31/12 QUARTER END SUMMARY:  On December 31, 2012 the DOF approved a Revised Group II Equipment list and the 

cost reduction of $101,000 as project savings. 

 

 Design Build Phase I: Completion of Communication and Lock Building.  Continued construction activities on the Central 

Utility Plant and guard towers. Highway 99 off-ramp and road work has been partially completed. Coordination with 

PG&E on the 115KV transmission power continued. 

 

Design Build Phase II: All building structures are complete. Installation of roadway, site utilities and medical gas system 

continued. Building interior work continued with the installation of CMU walls, utilities, lighting, painting, and ceiling 

finishes. Electronic systems integration continued. Site permanent power has been completed, and installation of electrical 

transformers and utility testing has commenced. 

 

09/30/12 QUARTER END SUMMARY:  Design Build Phase I: The Trunk Radio Room has been turned over to CDCR for 

communication installation. All building pads have been completed. Construction activities continued with the installation 

of interior wiring; control work; fire sprinklers; mechanical, electrical and plumbing; finishes; concrete docks, ramps, 

flatwork; and fencing. Work completed included emergency generator installation; placement of roof decks; structural 

steel; and permit obtained for Highway 99 improvements. CDCR and PG&E continued with the coordination work for 

transmission level power. Activation efforts have begun. 

 

Design Build Phase II:  Design work completed. Commenced installation of the roadway and site utilities. Continued 

building interior construction activities; erection of pre-cast concrete panels; installation of interior steel panels; block 

work and drywall; Mechanical, Electrical, Plumbing  rough-in; as well as paint and ceiling tile in various buildings. 

Installation of glazing and roofing continued. Continued construction and programming of security electronics, warehouse 

management and building maintenance systems. 

 

06/30/12 QUARTER END SUMMARY:  Design Build Phase I: Completed design work, and building foundation pads; continued 

construction on structural steel, roof decking, and equipment terminations. Utility coordination in progress, including 

PG&E transmission level of power. Initiated contract for water meter with City of Stockton; processed permit for Highway 

99 Improvements. 
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 Design Build Phase II: Completed design work, continued construction on building pads, cell walls, interior walls and 

plumbing. 

 

03/31/12 QUARTER END SUMMARY:  General Project Activities: Prepared, submitted, and obtained PWB approval during the 

March 2012 meeting of revised project costs for a decrease of $66,845,000. Of the revision, $10,830,000 reduced from 

the Design-Bid-Build Phases, and $56,015,000 from the Design-Build Phases. 

 

Design-Build Phase I:  95% of design work is complete.  Construction activities continued with Central Utility Plant and 

other support building pads, tilt-up wall forming, and fire sprinkler rough-in.  CDCR continued negotiations with PG&E 

for transmission level power. 

 

Design-Build Phase II:  Commenced construction on Housing Units and Facility Support Services building footings and 

steel erection; casting beds for tilt up wall panels completed; reviewed contractor material submittals for conformance to 

bid document specifications.  

 

12/31/11 QUARTER END SUMMARY:  General Project Activities:  Continued negotiations with PG&E regarding transmission 

power level. On 10/20/2011 received DOF approval to issue NTPs for all remaining construction work on Design-Build 

phase I and II. 

 

 Design-Bid-Build, Phase II:  Contractor completed construction activities. 

 

 Design-Build Phase I:  Continued design and construction activities; concrete placed for central utility plant building pads. 

 

 Design-Build Phase II:  Contractors continued design development and systems confirmation and mobilized onto 

construction site. Construction documents completed and underground utility work commenced. 

 

09/30/11 QUARTER END SUMMARY:  General Project Activities:  Continued negotiations with PG&E regarding transmission 

power level.  Due diligence report finalized on 7/25/11; staffing and fees for on-site inspection services finalized on 

7/25/11.  US Army Corps of Engineers granted a 404 Nationwide Permit for constructing a drainage ditch; California 

Regional Water Quality Control Board amended the Water Quality Certification for the drainage ditch on 8/4/11. 

 

Design-Bid-Build Phase II:   Abatement Demolition and Site Readiness completed, with the exception of waterline 

relocation.   

 

Design-Build Phase I:  Contractor began mobilizing equipment in late July.  Started and completed realignment of the new 

agricultural ditch and tie-in to the existing agricultural ditch.   

 

Design-Build Phase II:  NTP#1 for design completion was issued on 8/2/11.  NTP#2 for critical early procurement was 

issued on 8/16/11.  NTP#3 for mobilization and temporary utilities was issued on 9/21/11.     

 

06/30/11 QUARTER END SUMMARY: General Project Activities: Continued negotiations with PG&E regarding delivery of 

115kv power.   

 

Design-Bid-Build Phase I:  IWL site work completed in April. Completed punch list items for this phase of construction. 

This phase of the project is complete. 

 

Design-Bid-Build Phase II:  Issued NTP and conducted a kick-off meeting on 4/15/11. Contractor commenced abatement 

and demolition work. 

 

Design-Build Phase I:  Received proposals, conducted interviews, and selected Design-Build contractor. Received DOF 

approval of contract award on 6/15/11; NTP issued on 6/30/11. 

 

Design-Build Phase II:  Received proposals, conducted interviews, and selected Design-Build contractor. 

 

03/31/11 QUARTER END SUMMARY:  General Project Activities: On-going discussions with PG&E regarding the concerns over 

the ability to deliver 115kv power continued.  Clean Water Act certificate submitted to Central Valley Regional Quality 

Control Board was approved on 2/25/2011. A mitigation agreement for acquisition of an agricultural easement was 

executed on 3/18/11 for 78 acres of impacted farmland.  CM contract executed on 1/22/11, and PM contract executed 

3/15/11.  
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 Design-Bid-Build Phase I: IWL site work continued.   

 

 Design-Bid-Build Phase II: DOF approved working drawings/proceed to bid on 1/11/11; bid opening was conducted on 

2/24/11 and DOF approved contract award on 3/31/11. CDCR environmental staff negotiated and executed a contract 

amendment on 3/21/11 for biological monitoring, storm water pollution prevention plan services and traffic mitigation 

implementation.   

 

 Design-Build Phase I: The RFP was released on 1/5/11.  Owner Controlled Insurance Program and materials testing 

contracts under negotiations.   

 

 Design-Build Phase II:  PWB approved performance criteria and concept drawings on 1/14/11; DOF approved the release 

of the RFP on 2/4/11 and the RFP was released on 2/7/11. 

 

12/31/10 QUARTER END SUMMARY:  Project groundbreaking took place 11/4/10. On 12/13/10 PWB approved Design-Bid-

Build Phase II preliminary plans for site preparation; and approved performance criteria and concept drawings for Design-

Build Phase I. On 12/27/10 DOF approved release of RFP for Design-Build Phase I.  Continued discussion with PG&E 

regarding power service design needs; disconnected power feeds and removed interior fencing, lighting, and trees.  

 

09/30/10 QUARTER END SUMMARY:  The RFQ advertisement for Phase I, Design-Build was released on 9/30/10.  On 9/20/10, 

PWB approved PP and use of IWL for Phase I of the Design-Bid-Build portion of this project; continued work on PP for 

Phase II of Design-Bid-Build.   

 

06/30/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 6/14/10. Due diligence completed. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA INSTITUTION FOR MEN 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: Gary Lewis 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       2,554,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       3,027,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     47,021,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Institution for Men, and allocated $52,602,000 from this appropriation for design and construction for this 

project.  The total project cost of $52,602,000 includes $2,554,000 for preliminary plans, $3,027,000 for working drawings, and 

$47,021,000 for construction ($33,701,000 contracts, $2,022,000 contingency, $2,494,000 A&E, $2,844,000 other project costs, 

and $5,960,000 agency retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  Working 

drawings will begin in October 2013 and be complete in May 2014.  Construction will begin September 2014 and be complete in 

September 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 10/13 0 

W 10/13 5/14 10/13 5/14 0 

C 9/14 9/16 9/14 9/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/13 $84,536 Contract 

W    

C    

 

Quarterly Activity Summary: 

Completed A/E service fee negotiations and initiated contract. 

 

Major Activity Next Quarter:  

Commence development of Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA INSTITUTION FOR WOMEN 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: Gary Lewis 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,022,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,036,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     15,932,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Institution for Women, and allocated $17,990,000 from this appropriation for design and construction for this 

project.  The total project cost of $17,990,000 includes $1,022,000 for preliminary plans, $1,036,000 for working drawings, and 

$15,932,000 for construction ($11,221,000 contracts, $673,000 contingency, $808,000 A&E, $1,143,000 other project costs, and 

$2,087,000 agency retained items).  Preliminary plans will begin in October 2013 and be complete in October 2013.  Working 

drawings will begin in October 2013 and be complete in March 2014.  Construction will begin July 2014 and be complete in 

September 2015. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 10/13 0 

W 10/13 3/14 10/13 3/14 0 

C 7/14 9/15 7/14 9/15 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/31/13 $66,178 Contract 

W    

C    

 

Quarterly Activity Summary: 

Completed A/E service fee negotiations and initiated contract. 

 

Major Activity Next Quarter:  

Commence development of Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Enhanced Outpatient Program Treatment and Office Space 
January through March 2013 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director:  John Spain 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $    3,341,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $    3,485,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  38,944,000 

 DF 14-D, 7/12/10, Revised Project Costs PWC             $-11,886,000 

 DF 14-D, 4/8/11, Revised Project Costs PWC             $  -9,677,000 

 DF 14-D, 4/11/12, Revised Project Costs PWC             $     -437,000 

  

Authorization: 

 

Ch. 7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on May 8, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the Enhanced 

Outpatient Program Treatment and Office Space project at the California Medical Facility, and allocated $45,770,000 from this 

appropriation for design and construction for this project. The total project cost of $45,770,000 includes $3,341,000 for 

preliminary plans, $3,485,000 for working drawings, and $38,944,000 for construction ($29,633,000 contract, $1,483,000 

contingency, $1,501,000 A&E, $3,428,000 other project costs, and $2,869,000 agency retained items).  Preliminary Plans will 

begin in May 2009 and be complete in September 2010.  Working drawings will begin in September 2010 and be complete in 

April 2011.  Construction will begin in July 2011 and be complete in July 2013.   

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 5/09 9/10 5/09 7/10 100 

W 9/10 4/11 7/10 12/10 100 

C 7/11 7/13 3/11 4/13 99 

Current comments on Schedule: Slippage due to punch list work and resolution of design errors. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/11    $     1,873,136 Design Contracts 

W Various as of 6/12    $     1,567,333 Design Contracts 

C 2/11       $     1,198,143 Form 220, #10228 BPSB 

C Various as of 13/13    $   17,934,294 Construction  Contracts 

 

Quarterly Activity Summary: 

Operations and inmate patient treatment began in January 2013 under a temporary SFM certificate of occupancy.  The final SFM 

certificate of occupancy was issued in February of 2013. 

 

Major Activity Next Quarter:  

Contractor to complete remaining punch list items. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  A majority of the project is complete.  The contractor is working on punch list, fire alarm 

issues, ADA compliance issues, and design errors.   

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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09/30/12 QUARTER END SUMMARY:  Contractor has completed most of the framing and drywall work throughout the building 

and painting on the first floor.  The solar panel, roof caps, and utility trenching are complete.  Installation of mechanical, 

electrical, and plumbing systems are ongoing throughout the building, and installation of the elevator is almost complete. 

 

06/30/12 QUARTER END SUMMARY:  Contractor completed the concrete roof deck, exterior concrete panels and primary roof 

system. 

 

03/31/12 QUARTER END SUMMARY:  Contractor completed the 2
nd

 and 3
rd

 floor concrete decks. 

 

12/31/11 QUARTER END SUMMARY:  Installed pre-cast wall panels, 1
st
 floor concrete slab, and began 2

nd
 floor deck forms. 

 

09/30/11 QUARTER END SUMMARY:  Slab foundation and basement walls completed. 

 

06/30/11 QUARTER END SUMMARY:  Obtained PWB approval of revised project costs on 4/8/11. Completed site demolition 

activities and excavation of the slab foundation system. 

 

03/31/11 QUARTER END SUMMARY:  Bid process completed; DOF approved award of contract on 2/24/11; NTP issued on 

3/11/2011; a revised construction schedule has accelerated the completion date.  Submitted April PWB agenda item to DOF 

for approval of revised project costs on 3/3/11. 

 

12/31/10 QUARTER END SUMMARY:  Completed working drawings.  DOF approved working drawings/proceed to bid on 

12/16/10.  The project was advertised for bid on 12/20/10. 

 

09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and initiated working drawings 

activities.   

 

06/30/10 QUARTER END SUMMARY:  Completed preliminary plans and prepared submittals to the Legislature and PWB for a 

July 2010 agenda item, requesting approval of preliminary plans and authorization to proceed with working drawings. 

 

03/31/10 QUARTER END SUMMARY:  Drafted the Architectural Program currently pending final approval and submitted 

schematic design documents for review. 

 

12/31/09 QUARTER END SUMMARY:  Continued preliminary plan activities including CEQA determination, and preliminary 

architectural programming for the new building. 

 

09/30/09 QUARTER END SUMMARY:  Executed Architectural and Engineering and Project Management contract amendments. 

Commenced with preliminary plans. 

 

06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

design and construction of this project.  Began negotiations for Architectural and Engineering and Project Management 

contract amendments. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Emergency Generator Capacity Upgrade 
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $       505,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $       566,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $    6,121,000 

   

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 

provisions of AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for 

the Emergency Generator Capacity Upgrade Project at the California Medical Facility and allocated $7,192,000 from this 

appropriation for design and construction of this project.  The total cost of $7,192,000 includes $505,000 for preliminary plans, 

$566,000 for working drawings, and 6,121,000 for construction ($4,810,000 contract, $337,000 contingency, $430,000 A&E, 

$503,000 other project costs, and $41,000 agency retained items).  Preliminary Plans will begin in August 2012 and be complete 

in September 2013.  Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin in 

May 2014 and completed April 2015. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 9/13 8/12 9/13 0 

W 9/13 3/14 9/13 3/14 0 

C 5/14 4/15 5/14 4/15 0 

Current comments on Schedule: None 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/13 $334,366 A&E and PM Contracts 

W    

C    

 

Quarterly Activity Summary: 

Completed A/E service fee negotiations and initiated contract. 

 

Major Activity Next Quarter:  

Commence development of Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Initiated negotiation of fees and execution of a contract for project management and 

engineering design services. 

 

09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,421,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,646,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     25,033,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 11, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Medical Facility, and allocated $28,100,000 from this appropriation for design and construction for this 

project.  The total project cost of $28,100,000 includes $1,421,000 for preliminary plans, $1,646,000 for working drawings, and 

$25,033,000 for construction ($19,076,000 contracts, $1,145,000 contingency, $954,000 A&E, $1,481,000 other project costs, 

and $2,377,000 agency retained items).  Preliminary plans will begin in September 2012 and be complete in September 2013.  

Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin July 2014 and be 

complete in January 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 9/13 0 

W 9/13 3/14 9/13 3/14 0 

C 7/14 1/16 7/14 1/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

Completed A/E service fee negotiations and initiated contract. 

 

Major Activity Next Quarter:  

Commence development of Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money Investment Board meeting in 

October 2012 and developed the A/E Scope of Work. 

 

09/30/12 QUARTER END SUMMARY:  On September, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Central Kitchen Replacement-West 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Carmelito Cataylo 

 

Appropriation: Ch. 324/98, 5240-301-0001(18) PW $       531,000 

 Ch.   52/00, 5240-301-0001(23) C $    6,035,000 

 As reverted by 

 Item 5240-495, Budget Act of 2001 C $ -6,035,000 

 Ch. 171/07, 5225-301-0001(10) W $       258,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(1)` W $       258,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0001(1) W $       258,000 

 Ch. 171/07, 5225-301-0660(1) C $  10,264,000 

 As reverted by 

 Item 5225-495, Budget Act of 2008 C $ -10,264,000 

 Ch. 268/269/08, Item 5225-301-0660(.5) WC $  15,263,000 

 As reappropriated by 

Ch. 33/2011, 5225-491, 0660(.5) WC $  15,263,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0660 (1), (.5) WC $  15,263,000 

 

Authorization: 

Ch. 324/98 

The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing 

kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot satellite 

dining rooms.  The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, including 

$4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration, and 

$108,000 for agency retained items (guarding costs).  Preliminary plans will begin September 1998 and be completed    

December 1998.  Working drawings will begin April 1999 and be completed May 1999. 

 

Ch. 52/00 

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct a 

new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms.  The request includes $5,181,000 

(CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration, and $108,000 for agency 

retained (guarding).  Construction will begin in April 2001 and be completed by November 2002. 

 

Ch. 171/07 

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year 

old deteriorated vintage wood frame structure currently utilized for this purpose.  The new kitchen will be compliant with 

applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 

previously approved preliminary plans for $273,000 and working drawings for $258,000.  The total estimated cost for 

construction is $10,264,000.  Design funding is being requested for review and any necessary changes to the existing design.  

The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project 

administration, $219,000 for agency-retained and $325,000 for other project costs.  Working drawings to begin in August 2007 

and be complete in November 2007.   

 

Ch. 171/07 

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old 

deteriorated vintage wood frame structure, currently utilized for this purpose.  The new kitchen will be compliant with applicable 

statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including previously 

approved preliminary plans for $273,000 and working drawings for $258,000.  Additional working drawing funds of $258,000 is 

being requested for review and any necessary changes to the existing design.  The total estimated cost for construction is 

$10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project administration, 

$219,000 for agency retained and $325,000 for other project costs.  Construction to begin in March 2008, and be complete in 

August 2009. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Ch. 268/269/08 

The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and 

build a new kitchen and dining facilities.  The total estimated cost of this project is $16,052,000 (CCCI 4983), including 

previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund.  The construction 

amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering 

services, $219,000 for agency retained items, and $989,000 for other project costs.  Working drawings will begin in August 2008 

and be completed in May 2010.  Construction will begin in May 2010 and be completed in November 2011.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/98 4/99 10/98 6/00 100% 

W 08/08 5/10 5/13 12/13 0% 

C 05/10 11/11 6/14 3/16 0% 

Current comments on Schedule: Schedule delay due to scoping discussions with CMC. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/98 $273,000 Form 22, #98200A  

W 6/00 $258,000 Form 22, #00094A 

W 11/07 $258,000 Form 22, #08084A 

W 1/11 <$243,972> P1011415, Return of Funds Transferred 

W 3/13 $146,258 Contract, PM Services 

 

Quarterly Activity Summary: 

After discussions with CMC, the building locations have been finalized.  A&E scope of work and fee redefined based on these 

decisions.   

 

Major Activity Next Quarter:  

Issue Notice to Proceed and schedule site visit. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Negotiated fees, amended contract, and issued NTP to program management firm. 

Developed project schedule for working drawings. Continued negotiations for services and fees with A&E firm. 

 

09/30/12 QUARTER END SUMMARY:  Commenced working drawing activities; evaluated project delivery methods and potential 

project schedules. 

 

06/30/12 QUARTER END SUMMARY:  The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 

 

03/31/12 QUARTER END SUMMARY:  Analysis of AB109 realignment determined that CMC-West would continue in operation. 

 

12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment.  

 

09/30/11 QUARTER END SUMMARY:  Initiation of working drawing activities are on hold pending evaluation of future plans for 

CMC West under AB 109 realignment. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 

 

03/31/11 QUARTER END SUMMARY:  The re-appropriation of the 2008 WD and C phase funding was requested in the 

Governor’s 2011/12 Budget. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.  

 

09/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

03/31/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33. 

 

09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

12/31/08 QUARTER END SUMMARY:  Five architectural and engineering firms were interviewed for the design contract.  A 

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33. 

 

09/30/08 QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding 

($10,264,000) and provided additional funding for working drawings and construction.  DGS received twelve responses to 

the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.     

 

06/30/08 QUARTER END SUMMARY:  Spring Finance Letter submitted requesting additional WD funds, reversion of existing C 

appropriation, and new C appropriation. 

 

03/31/08 QUARTER END SUMMARY:  It was determined that the WD appropriation of $258,000 received in the 2007 Budget Act 

is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the understanding 

at that time that the design firm that completed the original WD would update the existing WD; however, that firm has 

declined to do the work and a new firm must be hired to complete new WD; additional funding will be required to proceed. 

 

12/31/07 QUARTER END SUMMARY:  Consultation with DGS regarding the adequacy of funding to complete working drawings. 

 

09/30/07 QUARTER END SUMMARY:  A DGS Form 22 and project schedule is being prepared by DGS. 

 

06/30/07 QUARTER END SUMMARY:  None. 

 

03/30/07 QUARTER END SUMMARY:  None. 

 

09/30/04 QUARTER END SUMMARY:  Construction phase has been updated to $8,813,000, to reflect the CCCI 4328 adjustments. 

 

06/30/02 QUARTER END SUMMARY:  The West Facility is being considered for a mission change from a Level II facility to 

possibly a Level IV facility. KCEM will be preparing a study for possible options.  For this reason, the request for 

construction funding has been deferred until FY 2003/2004 in case the current mission remains the same. 

 

03/31/02 QUARTER END SUMMARY:  Prepared a Finance Letter to request a new C appropriation for FY 2002/03. 

 

12/31/01 QUARTER END SUMMARY:  WD completed in November 2001 with stamps from the SFM and DSA.  The COA met 

with PMB and DOF at CMC and presented the final design.  IWL is currently interested in constructing the project. 

 

09/30/01 QUARTER END SUMMARY:  With the reversion of construction funds, work continued with final changes to the 

working drawings and a revised construction cost estimate.  Seneca Engineering has been given the deadline of 10/15/01 to 

complete the working drawings and cost estimate. 

 

06/30/01 QUARTER END SUMMARY:  New DGS project director assigned to the project.  Working drawings have been 

submitted and reviewed by the SFM and DSA for Access Compliance.  CDCR is seeking an exemption of specific site 

access compliance issues.  Meeting held at CMC on 6/29/01 to discuss changes to project scope in an attempt to bring the 

project within budget or 10 percent augmentation limits per DOF direction. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN'S COLONY 

50-Bed Mental Health Crisis Bed Facility 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director: John Spain  

 

Appropriation:   Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,867,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 4,056,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 55,792,000 

 DF 14-D, 2/16/10, Revised Project Costs C $ -7,393,000 

 DF 14-D, 10/13/11, Revised Project Costs WC $ -17,667,000 

 DF 14-D, 11/30/12, Revised Project Costs P $ -1,232,000 

 DF 14-D, 11/30/12, Revised Project Costs W $  -367,000 

 DF 14-D, 11/30/12, Revised Project Costs C $ 1,599,000  

 

Authorization: 

 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on April 10, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for a 50-bed Mental 

Health Crisis Bed (MHCB) Facility at the California Men’s Colony, and allocated $63,715,000 from this appropriation for 

preliminary plans, working drawings and construction for this project. This project will provide approximately 45,000 square feet 

for a 50-bed licensed inpatient MHCB facility consisting of housing, treatment, support and administration services, necessary to 

help stabilize inmate-patients experiencing a state of mental health crisis.  The total project cost of $63,715,000 includes 

$3,867,000 for preliminary plans, $4,056,000 for working drawings, and $55,792,000 for construction ($43,640,000 contract, 

$2,182,000 contingency, $2,833,000 A&E, $3,510,000 other project costs, and $3,627,000 agency retained items).  Preliminary 

plans will begin in April 2009 and be completed in July 2010.  Working drawings will begin in August 2010 and be completed in 

January 2011.  Construction will begin in March 2011 and be completed in March 2013.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/09 7/10 4/09 2/10 100 

W 8/10 1/11 2/10 9/10 100 

C 3/11 3/13 1/11 6/13 96 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $  2,579,047 Design Contracts  

W Various as of  3/12 $  2,216,624 Design Contracts 

C 1/7/2011 $     801,000 Form 220, 11053 BPSB 

C 3/13 $27,258,674 Construction Contracts 

C 12/12 $     290,576 Form 220, 13032BPSB 

C 12/12 $     317,047 Form 220, 13021BPSB 

 

Quarterly Activity Summary: 

Contractor continues work on the guard towers, LEF fence, recreation yards, CEQA required landscaping, sallyport gates, interior 

finishes and installation of mechanical, electrical, and plumbing systems. 
 

Major Activity Next Quarter:  

Complete construction and systems testing, and commence licensing activities. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Issues: 

None 
 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  The contractor completed installation of telecommunications wiring on the first floor, 

elevator, and interior plaster on the first floor. Contractor continued construction on epoxy painting of walls and ceilings, 

installation of telecommunications wiring on the second floor, guard towers, lethal electrified fence, access road, recreation 

yards, and CEQA required landscaping. 

 

09/30/12 QUARTER END SUMMARY:  The contractor completed the installation of the roof and exterior windows.  Contractor 

continued work on the building interior 1st floor wall plaster, 2nd floor drywall installation, and mechanical, electrical, and 

plumbing systems installation. 

 

06/30/12 QUARTER END SUMMARY:  Contractor completed concrete block walls and rough-in of the mechanical, electrical and 

plumbing systems. 

 

03/31/12 QUARTER END SUMMARY:  Continued construction; commenced exterior concrete block walls of structure; completed 

underground utilities. 

 

12/31/11 QUARTER END SUMMARY:  PWB approved increase in project costs on 10/13/2011 to fund work related to removal of 

debris and material containing asbestos. Parking lot asbestos abatement complete; building concrete foundation and slab 

complete.   

 

09/30/11 QUARTER END SUMMARY:  Started major utility work on building site; cut the large slope into existing hill on the east 

side of the project site; completed demolition of the building site parking lot. Prepared PWB agenda item to request an 

increase in project costs to fund work related to removal of debris and asbestos containing material. 

 

06/30/11 QUARTER END SUMMARY:  Completed temporary parking lot and began demolition and excavation of the East parking 

lot. A review of the potential costs associated with the removal of asbestos containing material and other debris indicates a 

need for additional project funding once costs are fully estimated. 

 

03/31/11 QUARTER END SUMMARY:  Construction contract awarded, and Notice to Proceed issued to contractor on 1/10/11. A 

debris pile with Asbestos Containing Material (ACM) was discovered within the construction site on 3/14/11; contractor 

working with the Air Pollution Control District to identify proper removal of material; project completion has been 

extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor 

has commenced work on temporary parking lot and access road. 

 

12/31/10 QUARTER END SUMMARY: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.  

 

09/30/10 QUARTER END SUMMARY:  Completed WD’s, and obtained SFM approval.  Prepared DOF submittal to approve 

WD/Proceed to Bid.   

 

06/30/10 QUARTER END SUMMARY:  Continued working drawings activities.  The litigation challenging the CEQA NOD was 

resolved via a stipulated dismissal by the petitioners on 6/24/10. 

 

03/31/10 QUARTER END SUMMARY:  Received PWB approval of preliminary plans and revised (decrease) project costs on 

2/16/10.  Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10. 

 

12/31/09 QUARTER END SUMMARY:  Completed preliminary plans; prepared preliminary plan approval package and submitted 

to the Legislature on 12/29/09.  

 

09/30/09 QUARTER END SUMMARY:  Continued work on preliminary plans.  

 

06/30/09 QUARTER END SUMMARY:  On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding 

for design and construction of this project.  Began preliminary plan activities. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN'S COLONY 

Level II Fence Improvements 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Jim Baumbach 
 

Appropriation: Ch. 712/10, 5225-301-0747 (2) PWC $     682,000 

 DF-14D, 4/11/12, Revised Project Costs C $ -260,000 

 
 

Authorization: 
 

Ch. 712/10 

The amount of $682,000 is provided for preliminary plans, working drawings, and construction to complete upgrades to the 

existing Level II perimeter fence, by adding approximately 1,000 lineal feet of 12 foot high fence with gates.  The total estimated 

project cost is $682,000 including $477,000 for construction contracts, $33,000 for contingency, $70,000 for agency-retained 

items, and $102,000 for other project costs.  Preliminary plans will begin in October 2010 and be complete in January 2011.   

Working drawings will begin in February 2011 and be complete in July 2011.  Construction will begin in July 2011 and be 

completed in January 2012.  
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/10 01/11 10/10 04/12 100 

W 02/11 07/11 4/12 4/12 100 

C 07/11 01/12 7/12 4/13 99 

Current comments on Schedule: Schedule delay due to the need to coordinate construction activities with sallyport 

operations. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P            6/30/11 $8,664 Due Diligence 

W    

C 9/30/12 $413,000 Form C-220B # 1759 
 

Quarterly Activity Summary: 

Fence complete, finishing work on vehicle and pedestrian sallyport controls. 

 

Major Activity Next Quarter:  

Complete construction. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Continued construction activities; submitted Change Order request, and received approval 

to widen fence line due to encroachment of light pole bases into walkway 

 

09/30/12 QUARTER END SUMMARY:  Continued procurement of material, finalized scheduling, conducted start up meeting, and 

commenced construction activities with the installation of temporary fencing, and gate fabrication. 

 

06/30/12 QUARTER END SUMMARY:  PWB approved Preliminary Plans and the use of IWL, and revised project costs on 

4/11/2012; DOF approved working drawings, and proceed to construction on 4/25/2012. Commenced procurement 

activities, and scheduling of start up meeting with the institution. 

 

03/31/12 QUARTER END SUMMARY:  Prepared and submitted for April 2012 PWB meeting agenda; approval of Preliminary 

Plans, use of Inmate/Ward Labor, and Reversion of project savings. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment. 

 

09/30/11 QUARTER END SUMMARY:  Approval of preliminary plan by PWB is pending evaluation of future plans for CMC West 

under AB 109 realignment. 

 

06/30/11 QUARTER END SUMMARY:  Completed due diligence on 5/6/2011 with no significant issues noted; prepared 

preliminary plan submittal for release to JLBC. 

 

03/31/11 QUARTER END SUMMARY:  DGS supplied due diligence documents to DOF for review and comment. The documents 

were returned by DOF for additional edits. The requested changes were incorporated into the documents, and returned to 

DOF for approval.  Continued work on preliminary plan submittal.  

 

12/31/10 QUARTER END SUMMARY: Project funding authorized in 2010 Budget Act, approved on 10/8/10. A CEQA Notice of 

Exemption document was filed with the State Clearinghouse; the review period expired on 12/14/10; due diligence 

activities have been initiated.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Waste Water Treatment Plant Upgrade 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Rick Hernandez 
 

Appropriation: Ch. 7/07, 5225-801-0001 P $    594,000 

 Ch. 7/07, 5225-801-0001 W $    577,000 

 Ch. 7/07, 5225-801-0001 C $ 7,462,000 

 DF 14-D, 9/9/11, Revised Project Costs W $   82,000 

 DF 14-D, 9/9/11, Revised Project Costs C $      818,000 

 DF 14-D, 10/10/12, Revised Project Costs C $ -395,000 
 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 

provisions of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for 

the Waste Water Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation 

for design and construction of this project.  The total cost of $8,633,000 includes $594,000 for preliminary plans, $577,000 for 

working drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other 

project costs, and $228,000 agency retained items).  Preliminary plans will begin in December 2009 and be completed in August 

2010.  Working drawings will begin in August 2010 and be completed in January 2011. Construction will begin in March 2011 

and be completed in January 2012.  
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/09 8/10 2/10 9/11  100 

W 08/10 1/11 9/11 5/12 100 

C 03/11 1/12 9/12 1/14 5 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/12 $   327,491 Design Contracts 

W 12/12 $   573,989 Design Contracts 

C 9/12 $   387,006 Form 22, #12100APSB 

C 3/13 $6,744,417 Construction Contracts 

 

Quarterly Activity Summary: 

Contractor completed surveying, asphalt cutting, trenching, and back fill for the main 18” sewer line.  Began excavation for the ultra 

violet (UV) tank.  A/E approved submittals for the UV lighting system. 

 

Major Activity Next Quarter: 

Complete the 18” sewer line tie-in and install the new manholes, start site grading for the bar screen and finish the framing and 

concrete for the UV foundation and tank. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved revised project costs; contractor set grade stakes 

for trenching of new sewer line, and completed asphalt-concrete saw cutting. 

 

09/30/12 QUARTER END SUMMARY:  Contractor awarded contract, given Notice To Proceed, and commenced mobilization to 

site. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/12 QUARTER END SUMMARY:  DOF approved Working Drawings, and Proceed to Bid request on 6/6/12; finalized 

Proceed to Bid package; initiated advertisement on 6/13/12; held pre-bid meeting at CMC with prospective contractors. 

 

03/31/12 QUARTER END SUMMARY:  Completed CM negotiations, continued review of working drawings in preparation for 

project bidding. 

 

12/31/11 QUARTER END SUMMARY:  Continued working drawing activities; interviewed and selected CM; commenced contract 

development. 

 

09/30/11 QUARTER END SUMMARY:  Released PP to JLBC; submitted September PWB agenda item; obtained approval of PP 

and revised project costs from PWB on 9/9/2011; began WD activities. 

 

06/30/11 QUARTER END SUMMARY:  Prepared preliminary plan submittal for release to JLBC.  Due diligence work completed. 

 

03/31/11 QUARTER END SUMMARY:  Continued work on PP and due diligence; performed review of geotechnical report. 

 

12/31/10 QUARTER END SUMMARY:  Executed A/E contract; began due diligence work. 

 

09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities including negotiating scope and cost of A/E 

services and preparation of contract with Carollo Engineers.   

 

06/30/10 QUARTER END SUMMARY:  Continued with preliminary plan activities including negotiations for a consultant contracts 

for program management and design engineering services. 

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 2/16/10.  Began negotiations 

process with A&E consulting firm. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director: Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       3,191,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       3,115,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     51,134,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, 

and mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on 

February 11, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care 

Facility Improvement Project at California Men’s Colony, and allocated $57,440,000 from this appropriation for design and 

construction for this project.  The total project cost of $57,440,000 includes $3,191,000 for preliminary plans, $3,115,000 for 

working drawings, and $51,134,000 for construction ($38,521,000 contracts, $2,311,000 contingency, $2,888,000 A&E, 

$3,587,000 other project costs, and $3,827,000 agency retained items).  Preliminary plans will begin in February 2013 and be 

complete in February 2014.  Working drawings will begin in February 2014 and be complete in October 2014.  Construction 

will begin February 2015 and be complete in September 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 0 

W 2/14 10/14 2/14 10/14 0 

C 2/15 9/16 2/15 9/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On February 11, 2013, the PWB approved scope, cost, and schedule for design and construction of this project.  Negotiated fees for 

A/E services, and initiated development of contract. 

 

Major Activity Next Quarter:  

Execute contract with A/E consultant and start Preliminary Plans. 

 

Major Issues: 

None 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA STATE PRISON, CORCORAN 

Administrative Segregation Unit/Enhanced Outpatient Program  

Treatment and Office Space 
January through March 2013 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director:  John Petropoulos 
 

Appropriation:  

 

 Ch. 7/07, 5225-801-0660 (AB 900) P $   1,086,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,031,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,553,000 

 DF-14D, 3/11/11, Revised Project Costs P $     -291,000 

 DF-14D, 3/11/11, Revised Project Costs W $     -149,000 

 DF-14D, 3/11/11, Revised Project Costs C $     -728,000 

 DF-14D, 9/9/11, Revised Project Costs C $  -5,925,000 

 DF-14D, 3/9/12, Revised Project Costs C $      168,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the Enhanced 

Outpatient Program Treatment and Office Space project at the California State Prison, Corcoran, and allocated $17,670,000 from 

this appropriation for design and construction for this project.  The total project cost of $17,670,000 includes $1,086,000 for 

preliminary plans, $1,031,000 for working drawings, and $15,553,000 for construction ($11,505,000 contract, $575,000 

contingency, $685,000 A&E, $888,000 other project costs, and $1,900,000 agency retained items).  Preliminary plans will begin 

in February 2010 and be completed in February 2011.  Working drawings will begin in February 2011 and be completed in 

September 2011.  Construction will begin in November 2011 and be completed in February 2013.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/10 2/11 2/10 3/11 100 

W 2/11 9/11 3/11 9/11 100 

C 11/11 2/13 9/11 5/13 90 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/12 $689,361 Design Contracts 

W 3/12 $641,990 Design Contracts 

C 9/11 $7,059,000 C-220B 1732 

C 3/13 $1,169,473 Various Contracts 

 

Quarterly Activity Summary: 

Completed roofing, fire sprinkler piping, door and window installation, rough plumbing, electrical, and HVAC and began finish work.  

 

Major Activity Next Quarter: 

Complete finish work, final inspection, and project closeout. 

 

Major Issues: 

None 

 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Completed lightweight concrete on second floor, fire proofing application, and catwalk.  

Continued rough plumbing, electrical, HVAC, roofing, and installation of the first floor doors and windows. 

 

09/30/12 QUARTER END SUMMARY: Continued procurement activities, completed installation of block walls and pan decking 

for the second floor.  Completed 80 percent of lightweight concrete on the second floor, and continued rough plumbing, 

electrical, and HVAC.  

 

06/30/12 QUARTER END SUMMARY:  Installation of the block walls, structural steel/beams, and procurement activities continued 

onsite.  IWL has completed underground electrical and plumbing work as well as installation of the first floor door frames 

and finish slab. 

 

03/31/12 QUARTER END SUMMARY:  Demolition, building over-excavation, and utility and guard tower relocation have been 

completed and structural steel fabrication rebar work for the new building and parking lot construction have begun. 

 

12/31/11 QUARTER END SUMMARY:  Continued procurement and started construction to include demolition of catwalk and 

guard tower, exposure of utilities, rerouting of the 10” water main, steel fabrication, removal of the high mast light, and 

completion of excavation.   

 

09/30/11 QUARTER END SUMMARY:  The A/E construction support contract was re-negotiated reducing the scope of work, since 

the construction phase will be primarily managed in-house by available A/E staff.  WD’s were completed and approved and 

recognition of the revised project cost was obtained from the PWB on 9/9/2011.  DOF signed the DF 14D on 9/21/2011. 

 

06/30/11 QUARTER END SUMMARY:  Commissioning consultant contract executed, notice to proceed signed on 5/4/11, CD 

submittal completed and forwarded to stakeholders for review and comments on 6/29/11.  Plans for an alternate means for a 

smoke control system were forwarded to SFM for review and approval. 

 

03/31/11 QUARTER END SUMMARY:  PWB approved preliminary plans and recognized revised project costs at the 3/11/11 

meeting.  CEQA compliance was filed on 2/22/10; statute of limitations ended on 3/28/10; and WD negotiations meeting 

was held with design team on 3/29/11. 

 

12/31/10 QUARTER END SUMMARY:  Completed Architectural Program, Topographic Survey, Hazardous Materials, 

Geotechnical and LEED Pre-Design Engineering Reports, Schematic Design, and proceeded toward completion of 

preliminary plans. 

 

09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities and completed A/E contract processing.   

 

06/30/10 QUARTER END SUMMARY:  A/E contract services scope and fee negotiations were conducted and completed.  Contract 

processing is currently underway and is anticipated to be complete in July. 

 

03/31/10 QUARTER END SUMMARY:  On 2/16/10, the PWB approved scope, cost and schedule and allocated AB 900 funding 

for design and construction of this project.  Commenced preliminary plan activities to select/negotiate fees for the A&E 

consulting firm. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Enhanced Outpatient Program, Treatment and Program Space 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  John Petropoulos 

 

Appropriation: Ch. 47/06, 5225-301-0001(17.2) P $       250,000 

 Ch. 7/07, 5225-801-0660 (AB 900) P $       689,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       588,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  10,430,000 

 DF 14-D, 7/12/10, Revised Project Costs W $       139,000 

 DF 14-D, 7/12/10, Revised Project Costs C $    3,250,000 

 DF 14-D, 12/13/10, Revised Project Costs C $ -3,606,000 

 DF 14-D, 1/14/13, Revised Project Costs C $ 1,515,000 

 

Authorization: 

 

Ch.  47/06 

The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space 

necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual and 

group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working 

drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000 

for contingency, $311,000 for project administration, $210,000 for agency retained items. Preliminary plans will begin in    

August 2006 and be complete by June 2007. 

 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provision of 

AB 900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced 

Outpatient Program beds at the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation 

for preliminary plans, working drawings, and construction for this project.  The total project cost of $11,707,000, includes 

$689,000 for preliminary plans, $588,000 for working drawings and $10,430,000 for construction ($7,906,000 contract, $395,000 

contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items.  Preliminary plans will begin 

in October 2009 and be completed in July 2010.  Working drawings will begin in July 2010 and be completed in January 2011.  

Construction will begin in April 2011 and be completed in July 2012. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P (original) 8/06 6/07 8/06 3/07 100 

P (AB 900) 10/09 7/10 7/09 7/10 100 

W (AB 900) 7/10 1/11 7/10 11/10 100 

W (rescope) 4/13 6/13 4/13 6/13 0 

C (AB 900) 4/11 7/12 3/11 6/12 100 

C (rescope) 7/13 3/14 7/13 3/14 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P (original) 12/06 $   182,571 Design Contract 

P (AB900) Various as of 09/12 $   612,773 Design Contracts 

W Various as of 06/12 $   547,978 Design Contracts 

C 1/11 $8,345,000 Form C220B #1716 

C Various as of 3/13 $1,195,599 Construction Contracts 

 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Quarterly Activity Summary: 

On 1/14/13 obtained PWB approval of scope change from 150 General Population EOP to 100 ASU EOP.  Negotiations for Program 

Management and A/E services completed.   

 

Major Activity Next Quarter: 

Execute A/E contract amendment, proceed with design for approved scope change.  Submit LEED documentation to United States 

Green Building Council. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Temporary staff activation in the administrative side of the building completed 10/1/12. 

 

09/30/12 QUARTER END SUMMARY:  A MOU was developed to allow LAC to occupy the administrative side of the new 

building.  Scope change request submitted to PWB to change facility from 150 GP EOP to 100 ASU EOP due to 

realignment and declining mental health population. 

 

06/30/12 QUARTER END SUMMARY:  Completed remaining construction activities including LEED commissioning and obtained 

Certificate of Occupancy from SFM.  CDCR filed a revised mental health bed plan with the Coleman Court in June 2012 

which changed the scope of this project from treatment and office space to serve 150 Enhanced Outpatient (EOP) General 

Population (GP) inmate-patients to serve 100 EOP-Administrative Segregation Unit (ASU) inmate-patients. 

 

03/31/12 QUARTER END SUMMARY:  Completed all fireproofing, HVAC ductwork, hydronic piping, fire sprinklers, ceramic tile, 

wall framing, photovoltaic panels, air handler and the HVAC rooftop unit. 

 

12/31/11 QUARTER END SUMMARY:  Completed structural steel, ceiling hangers, roofing membrane, exterior finish and 

insulation system.  Fireproofing started 12/30/11. 

 

09/30/11 QUARTER END SUMMARY:  Continued with procurement activities.  Masonry and grouting work complete.  Installation 

of structural steel, column, and roof framing is complete.  Welding inspection on 9/27/11 had no exceptions. 

 

06/30/11 QUARTER END SUMMARY:  Soils engineering, footings and slab activities complete; formwork removed.  Masonry and 

grouting work in progress.   

 

03/31/11 QUARTER END SUMMARY:  Obtained approval of working drawings/proceed to construction, and use of IWL for 

construction on 1/24/11.  Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering 

in progress.   

 

12/31/10 QUARTER END SUMMARY:  Working drawings completed and approved by SFM on 11/29/10.  Submitted PWB 

agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of 

working drawings/proceed to construction.  Revised project costs were approved at the 12/13/10 PWB Meeting. 

 

09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings. 

 

06/30/10 QUARTER END SUMMARY:  Completed preliminary plans and submitted to JLBC on 5/27/10; submitted July 2010 

PWB Agenda Item for approval of preliminary plans to DOF. 

 

03/31/10 QUARTER END SUMMARY:  Completed site survey and geotechnical investigation, and architectural programming; 

registered project with LEED.  Due diligence in progress. 

 

12/31/09 QUARTER END SUMMARY:  The A&E contract was executed on 10-22-09.  Began preliminary plan activities. 

 

09/30/09 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost, and schedule on 07/14/09.  Began negotiations for 

Project Management and A/E services contract amendment. 

 

06/30/09 QUARTER END SUMMARY:  Submitted 30-day scope, cost, and schedule PWB package to DOF on 05/28/09; DOF 

released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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03/31/09 QUARTER END SUMMARY:  Development of 30-day scope, schedule and cost package for submittal to DOF, in order 

to request AB 900 funding for this project. 

 

12/31/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for AB 900 funding 

authorization. 

 

09/30/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for funding authorization under 

AB900. 

 

06/30/08 QUARTER END SUMMARY:  A 30-day scope, schedule, and cost package (based on rescope) is under development 

(proposed AB 900 funding); decision to move forward with project is pending revisions to the CHCS Mental Health Bed 

Plan. 

 

03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope is under development. 

 

12/31/07 QUARTER END SUMMARY:  The Department has determined that the project was erroneously under programmed and 

did not account for the total amount of treatment and office space needed to meet program guidelines, due to an incorrect 

determination of the project’s physical site constraints.  Department stakeholders in coordination with DOF agreed to 

terminate this project and prepare a budget package that rescopes the project. 

 

09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   

 

06/30/07 QUARTER END SUMMARY:  Prepared and released project preliminary plan submittal to Joint Legislative Budget 

Committee. 

 

03/31/07 QUARTER END SUMMARY:  Completed preliminary plans and filed the Notice of Exemption with the State Clearing 

House on 3/23/07.  It is anticipated that CEQA requirements will be completed by 4/30/07.  Kick off meeting with DOF 

and DGS was held on 3/6/07 to determine the extent of due diligence needed. 

 

12/31/06 QUARTER END SUMMARY:  Continued to work on preliminary plans.  Once preliminary plans are completed 

environmental staff will prepare a Notice of Exemption. This project is within one of the classes of projects found by the 

Secretary for Resources not to have a significant effect on the environment. 

 

09/30/06 QUARTER END SUMMARY:  Started work on preliminary plans. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director: Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,882,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,728,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     27,402,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 11, 

2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California State Prison, Los Angeles County, and allocated $31,012,000 from this appropriation for design and 

construction for this project.  The total project cost of $31,012,000 includes $1,882,000 for preliminary plans, $1,728,000 for 

working drawings, and $27,402,000 for construction ($20,233,000 contracts, $1,214,000 contingency, $1,517,000 A&E, 

$2,053,000 other project costs, and $2,385,000 agency retained items).  Preliminary plans will begin in February 2013 and be 

complete in February 2014.  Working drawings will begin in February 2014 and be complete in September 2014.  Construction 

will begin January 2015 and be complete in April 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 0 

W 2/14 9/14 2/14 9/14 0 

C 1/15 4/16 1/15 4/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On February 11, 2013, the PWB approved scope, cost, and schedule for design and construction of this project.  Completed 

negotiation of A/E fees on 3/12/13, and initiated development of contract. 

 

 

Major Activity Next Quarter:  

Execute contract with A/E consultant and start Preliminary Plans. 

 

 

Major Issues: 

None 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Health Care Facility Improvement Program 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Gary Lewis  
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   2,975,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   2,960,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  47,067,000 

  

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space at existing prison facilities.  In accordance with the provisions of AB 900, on December 

14, 2012 the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at California State Prison, Sacramento, and allocated $53,002,000 from this appropriation for design and 

construction of this project.  The total cost of $53,002,000 includes $2,975,000 for preliminary plans, $2,960,000 for working 

drawings, and $47,067,000 for construction ($35,587,000 contract, $2,135,000 contingency, $2,668,000 A&E, $3,332,000 other 

project costs, and $3,345,000 agency retained items).  Preliminary plans will begin in December 2012 and will be complete in 

December 2013.  Working drawings will begin in December 2013 and be complete in July 2014.  Construction will begin in 

November 2014 and be complete in May 2016.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 0 

W 12/13 7/14 12/13 7/14 0 

C 11/14 5/16 11/14 5/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

Negotiated A/E fees and submitted contract documents for execution. 

 

Major Activity Next Quarter:  

Execute A/E contract and proceed with Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  On December 14, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Enhanced Outpatient Program, Treatment and Program Space 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director:  John Petropoulos 
 

Appropriation: Ch. 47/06, 5225-301-0001(28) P $      250,000 

 Ch. 268/269/08, Item 5225-301-0001(19) P $   1,168,000 

 Ch. 1/09, Item, 5225-301-0001 (15) W $      876,000 

 Ch. 1/09, Item, 5225-301-0001 (15) W $ -62,000 

 Ch. 712/10 Item, 5525-301-0001(4) C $  12,445,000 

 As reverted by 

 E/O #C 10/11-20 C $   -2,250,000 

Authorization: 
 

Ch.  47/06 

The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient 

Program level of care, as defined by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously 

mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000. 

The estimated future cost of $5,345,000 includes $200,000 for working drawings, and construction costs of $5,145,000, which 

includes $3,499,000 for construction contracts, $474,000 for contingency, $724,000 for project administration, and $448,000 for 

agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007. 
 

Ch.  268/269/08 

The amount of $1,168,000 is provided for preliminary plans to convert existing unused warehouse space into Enhanced Outpatient 

Program treatment and office space to serve 192 Level IV inmates housed in Facility B.  The total estimated cost of this project is 

$15,051,000 (CCCI 4983) including future costs for working drawings ($1,149,000) and construction ($12,734,000).  The future 

construction cost of this project includes $9,271,000 for construction contracts, $649,000 for contingency, $613,000 for 

architectural and engineering services, $571,000 for agency retained items, $1,166,000 for other project costs, and $464,000 for 

Group II equipment.  Preliminary plans will begin in August 2008 and be complete in October 2009. 
 

Ch.  1/09 

The amount of $876,000 is provided for working drawings for a project that will provide the necessary program, treatment, and 

office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate–patients housed in Facility B by converting 

existing, unused warehouse space. The total estimated project cost is $15,218,000 (CCCI 5295), including future construction cost 

of $13,174,000 and previously approved preliminary plans ($1,168,000). The construction cost includes $10,239,000 for 

construction contracts, $717,000 for contingency, $445,000 for architectural and engineering services, $490,000 for agency 

retained items, $933,000 for other project costs, and $350,000 for Group II equipment. Working drawings will be completed in 

December 2009. Construction will begin in February 2010 and be complete in July 2011.  
 

Ch.  712/10 

The amount of $12,445,000 is provided for construction for a project that will provide the necessary program, treatment, and 

office space to serve the existing 192, Level IV EOP inmate–patients housed in Facility B by renovating existing work center 

space once used by Prison Industry Authority.  The total estimated project cost is $14,427,000 (CCCI 5263), including previously 

approved preliminary plans ($1,168,000) and working drawings ($876,000).  The construction cost includes $9,846,000 for 

construction contracts, $689,000 for contingency, $383,000 for architectural and engineering services, $414,000 for agency-

retained items, $763,000 for other project costs, and $350,000 for Group II equipment.  Working drawings will be approved in 

October 2010.  Construction will begin in November 2010 and be complete in November 2011.  

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/06 9/07 9/06 3/07 100 

P 8/08 10/09 12/08 7/09 100 

W 7/09 12/09 7/09 12/09 100 

C 11/10 11/11 10/10 7/13  99 

Current comments on Schedule: Completion date extended due to remaining work on Fire Refuge area as a result of 

weather and other IWL project resource conflicts. 
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Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 7/07 $    248,321 Design Contract 

P 7/09 $   683,569 Design Contract 

W Various as of 3/13 $    509,877 Design Contracts  

C 10/10 $ 8,979,000 C-22B #1713 

C Various as of 3/13 $  1,183,000 Construction Contracts 

 

Quarterly Activity Summary:  

Continued work on Fire Refuge area. 

 

Major Activity Next Quarter:  

Complete work on the Fire Refuge Area. 

 

Major Issues: 

None 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Completed single-ply roofing installation, and design work for the fire refuge area.  Facility 

completed and fully occupied on December 3, 2012. 

 

09/30/12 QUARTER END SUMMARY:  Single-ply roofing installation delayed due to a bid protest that was subsequently resolved; 

contractor has completed 95 percent of the single ply roofing work. Fire refuge area required by SFM is being designed. 

 

06/30/12 QUARTER END SUMMARY:  Single-ply roofing in process.  State Fire Marshal identified the need for an auxiliary fire 

refuge location; design is underway. 

 

03/31/12 QUARTER END SUMMARY:  Certificate of Occupancy issued by SFM 3/16/2012; Completed construction on epoxy 

flooring, electrical wiring and fixtures, telecommunications, ceiling tiles; fire alarm system. Completed walk-thru, and 

developed punch list items, consisting of work on HVAC air balancing; personal alarm programming for B yard corridor; 

electrical switches and cover plates. 

 

12/31/11 QUARTER END SUMMARY:  Continued construction activities, installed mechanical room equipment, registers, glazing, 

tile work, and modular furniture.   

 

09/30/11 QUARTER END SUMMARY:  Construction activities continued; installation of insulation, plywood, drywall finishes, 

ductwork, and electrical; relocation of mechanical equipment to new mechanical room. Parapet wall 85 percent complete. 

Original scope of work for fire sprinkler system complete, additional fire sprinkler system design and construction work 

required to meet SFM approval, delaying construction schedule. 

 

06/30/11 QUARTER END SUMMARY:  Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical; 

SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of 

travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval. 

 

03/31/11 QUARTER END SUMMARY:  Demolition of CMU is 98 percent complete with the mechanical room walls remaining; 

steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout 

poured in bottom row of new CMU block and mechanical room.  RFI in process pending receipt of design documents. 

 

12/31/10 QUARTER END SUMMARY:  Obtained DOF/PWB approval on 10/11/10 to revert project savings, approve working 

drawings/proceed to construction, and use IWL to complete construction; C-22B approved on 10/27/10 to transfer 

construction funds to ICRA. Contractor performed demolition of floors, CMU walls, steel frames and electrical circuits. 

IWL submitted Change Order for new path of travel to address relocation of designated inmates. 

 

09/30/10 QUARTER END SUMMARY:  Construction related activities remain on hold pending 2010/11 budget enactment.   

 

06/30/10 QUARTER END SUMMARY:  Submitted request for DOF approval of working drawings and to use IWL for project 

construction pending budget enactment. 
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03/31/10 QUARTER END SUMMARY:  Executed a design contract amendment to provide for access compliant path of travel from 

Housing Units B7 and B8 to the main entrance. 

 

12/31/09 QUARTER END SUMMARY:  Completed working drawings activities; SFM approved working drawings on 12/11/09. 

ADA/path of travel issues presented for review. 

 

09/30/09 QUARTER END SUMMARY:  The 2009 Budget Act provided funding for working drawings.  Obtained PWB approval of 

preliminary plans on 7/14/09.  Initiated working drawings activities. 

 

06/30/09 QUARTER END SUMMARY:  Held stakeholder meeting to review and obtain comments on preliminary plans; circulated 

for review and approval, and subsequent submittal to the Legislature.  Submitted July 2009 PWB agenda item for approval 

of preliminary plans. 

 

03/31/09 QUARTER END SUMMARY:  Stakeholder review of final architectural program is in process.  Preliminary plan submittal 

under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance Letter was 

submitted to the Legislature 3/20/09 requesting construction funding in order to expedite project completion to meet 

Coleman Court requirements.  

 

12/31/08 QUARTER END SUMMARY:  CEQA categorical exemption was filed with the State Clearinghouse on 11/13/08.  

Program Management and A/E contract negotiations completed.  Kick-off meeting held on 12/17/08 and 12/18/08.  

Architectural programming efforts have begun. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for preliminary plans.  

Program Management negotiations are in progress.  CEQA categorical exemption is being prepared.   

 

06/30/08 QUARTER END SUMMARY:  Based on Budget Package reflecting rescope of project to provide treatment and office 

space to accommodate 192 EOP inmate-patients, funding for preliminary plans has been proposed for inclusion in the 2008 

Budget Act. 

 

03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope was completed. 

 

12/31/07 QUARTER END SUMMARY:  The Department has determined the project was erroneously over programmed.  The 

original scope called for providing treatment and program space for 384 inmate patients.  After completion of preliminary 

plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients 

housed in A Facility.  Thus, the accurate scope of the project should have only been treatment and program space for 192 

inmate patients in B Facility. 

 

09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   

 

06/30/07 QUARTER END SUMMARY:  A Notice of Exemption was filed with the State Clearing house.  A preliminary plan 

submittal is being prepared for submittal to the next quarter’s PWB.   

  

03/30/07 QUARTER END SUMMARY:  Preliminary Plans were completed in March 2007.   

 

12/31/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 

 

09/30/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Psychiatric Services Unit Treatment and Office Space 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  John Petropoulos   
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,153,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,073,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,919,000 

 DF-14D, 4/08/11, Revised Project Costs W $        -15,000 

 DF-14D, 4/08/11, Revised Project Costs C $    1,207,000 

 DF-14D, 9/09/11, Revised Project Costs W $        -97,000 

 DF-14D, 9/09/11, Revised Project Costs C    $  -4,735,000 

 DF-14D, 2/10/12, Revised Project Costs C $       680,000 

 DF-14D, 4/11/12, Revised Project Costs C $       251,000 

 DF-14D, 2/28/13, Revised Project Costs P $       -54,000 

 DF-14D, 2/28/13, Revised Project Costs W $     -224,000 

 DF-14D, 2/28/13, Revised Project Costs C $      308,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the 

Psychiatric Services Unit Treatment and Office Space project at California State Prison, Sacramento, and allocated $18,145,000 

from this appropriation for design and construction of this project.  The total cost of $18,145,000 includes $1,153,000 for 

preliminary plans, $1,073,000 for working drawings, and $15,919,000 for construction ($11,976,000 contract, $599,000 

contingency, $713,000 A&E, $922,000 other project costs, and $1,709,000 agency retained items).  Preliminary plans will begin 

in February 2010 and will be complete in March 2011.  Working drawings will begin in March 2011 and be complete in 

September 2011.  Construction will begin in December 2011 and be complete in March 2013.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/10 3/11 2/10 4/11 100 

W 3/11 9/11 4/11 9/11 100 

C 12/11 3/13 9/11 7/13 62 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/12 $   1,097,775 Design Contracts 

W 9/12 $     741,762 Design Contracts 

W 10/12 $      -37,449 Design Contract Dis-encumbrance 

C 9/11 $10,010,000 C-220B #1732 

C 3/13 $   1,991,215 Various Contracts 

 

Quarterly Activity Summary: 

Contractor completed construction on structural steel, interior CMU block wall, roofing, interior framing, rough plumbing, electrical, 

HVAC, and low voltage electrical system.  

 

Major Activity Next Quarter: 

Complete finish work and punch list. 

 

Major Issues: 

None 
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Chronological History 

 

 

12/31/12 QUARTER END SUMMARY:  Contractor completed work on inmate restroom ceilings, and storm water re-direction; 

with construction continuing on structural steel, interior CMU block wall, roofing, interior framing, rough plumbing, 

electrical, and HVAC. 

 

09/30/12 QUARTER END SUMMARY:  Contractor continued work on CMU block installation, storm water re-direction, setting 

structural steel on the north side of the building, and rough electrical and plumbing installation. 

 

06/30/12 QUARTER END SUMMARY:  Obtained PWB approval at the April 11, 2012 meeting of an agenda item to recognize 

revised project costs. Continued procurement activities; completed building footings, underground utilities, and parking lot 

subgrade. 

 

03/31/12 QUARTER END SUMMARY:  Prepared, submitted, and obtained PWB approval at the February 10
th

 2012 meeting of 

agenda item to recognize revised project scope and costs. Continued procurement and contract activities; installed job 

trailer, temporary utilities; and started site grading and excavation for building pad. 

 

12/31/11 QUARTER END SUMMARY:  SMAD meeting conducted with institution on 11/28/2011; completed required training, 

started procurement and contract development activities. Prepared agenda item submission for the February 2012 PWB 

meeting requesting a revised project scope and cost for the addition of eleven SMYs. 

 

09/30/11 QUARTER END SUMMARY:  Working drawings completed and approved by SFM. On 9/9/2011 DOF/PWB approved 

revised project cost, working drawings/proceed to construction, and the use of IWL resources. 

 

06/30/11 QUARTER END SUMMARY:  Obtained PWB approval of PP’s and revised project costs on 4/8/11; initiated working 

drawings activities.   

 

03/31/11 QUARTER END SUMMARY:  Completed preliminary plans and released to JLBC; submitted April 2011 PWB agenda 

item for approval of preliminary plans. 

 

12/31/10 QUARTER END SUMMARY: Site selection and space program completed, final draft of the Architectural Program 

completed and routed for approval. CEQA NOD filed, and litigation period expired with no comments.  

 

09/30/10 QUARTER END SUMMARY:  Executed A/E contract, conducted a design charrette, site assessment, and continued 

preliminary plan activities. 

 

06/30/10 QUARTER END SUMMARY:  The A/E services contract has been negotiated and submitted for execution. 

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 2/16/10.  Commenced preliminary 

plan activities to select/negotiate fees for the A&E consulting firm. 
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CALIFORNIA STATE PRISON, SOLANO 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,712,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       2,102,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     30,220,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900 on September 11, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at CSP Solano, and allocated $34,034,000 from this appropriation for design and construction for this project.  The total 

project cost of $34,034,000 includes $1,712,000 for preliminary plans, $2,102,000 for working drawings, and $30,220,000 for 

construction ($23,439,000 contracts, $1,406,000 contingency, $1,172,000 A&E, $1,940,000 other project costs, and $2,263,000 

agency retained items.  Preliminary plans will begin in September 2012 and be complete in September 2013.  Working drawings 

will begin in September 2013 and be complete in March 2014.  Construction will begin in July 2014 and be completed March 

2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 9/13 0 

W 9/13 3/14 9/13 3/14 0 

C 7/14 3/16 7/14 3/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/13 $70,380 Contract 

W    

C    

 

Quarterly Activity Summary: 

Completed A/E service fee negotiations and initiated contract. 

 

Major Activity Next Quarter:  

Commence development of Preliminary Plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money investment Board meeting in 

October 2012 and developed the A/E scope of work. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  John Petropoulos 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,007,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 972,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,764,000 

 DF-14D, 9/11/12, Approved Scope Change P $       310,000 

 DF-14D, 9/11/12, Approved Scope Change W $        -67,000 

 DF-14D, 9/11/12, Approved Scope Change C $   -7,511,000 

Authorization: 

 

Ch. 7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on November 15, 2010, the Public Works Board approved the establishment of scope, cost, and schedule and allocated 

$17,743,000 from this appropriation for preliminary plans, working drawings and construction for this project.  This project will 

provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in existing 

housing units.  The total project cost of $17,743,000 includes $1,007,000 for preliminary plans, $972,000 for working drawings, 

and $15,764,000 for construction ($12,009,000 contract, $600,000 contingency, $929,000 A&E, $925,000 other project costs, 

and $1,301,000 agency retained items).  Preliminary plans will begin in November 2010 and be complete in October 2011.  

Working drawings will begin in November 2011 and be completed in May 2012.  Construction will begin in August 2012 and be 

completed in October 2013. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 11/10 10/11 12/10 4/13 99 

W 11/11 5/12 4/13 10/13 0 

C 8/12 10/13 1/14 4/15 0 

Current comments on Schedule: None 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/13 $1,024,902 Design Contracts 

W    

C    

 

Quarterly Activity Summary: 

Prepared preliminary plans submittal for April 2013 SPWB approval. 

 

Major Activity Next Quarter:  

Obtain SPWB approval of preliminary plans and start working drawings. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Meetings conducted to confirm final building layout and placement of SMYs.  Preliminary 

plans and associated documents were delivered to CDCR for review. 

 

09/30/12 QUARTER END SUMMARY:  Obtained PWB approval of scope and cost change on 9/11/2012.  Completed negotiations 

with PM to initiate revised PP phase. 
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06/30/12 QUARTER END SUMMARY:  CDCR filed with the Coleman Court a revised mental health bed plan on June 12, 2012.  

The plan reduces the scope of the project from 124 GP EOP to 54 GP EOP and 10 ASU EOP inmate patients.   

 

03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 

 

12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment. 

 

09/30/11 QUARTER END SUMMARY:  Continued with preliminary plan activities. Release of preliminary plans submittal to JLBC 

is pending an examination of CDCR population as it will be affected by AB 109 realignment. 

 

06/30/11 QUARTER END SUMMARY:  The Architectural Program was approved on 6/21/11.  Design development meetings were 

held with the final Conceptual Plan completed and approved by the project team on 6/22/11.  Geotechnical Report was 

received on 6/27/11. 

 

03/31/11 QUARTER END SUMMARY:  Executed Program Manager and Architectural/Engineering services contracts. 

 

12/31/10 QUARTER END SUMMARY:  PWB approval of scope, cost, and schedule was obtained on 11/15/10.  Development and 

negotiation of Program Management and Architectural/Engineering services contracts are in progress.  The CEQA Notice 

of Exemption was filed and the litigation period expired on 11/23/10. 
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CHUCKAWALLA VALLEY STATE PRISON 

Wastewater Treatment Plant Improvements 
January through March 2013 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director:  Robert Palomba, DGS 

 

Appropriation: Ch.  47/06, 5225-301-0001(18) P $       455,000 

 Ch 171/07, 5225-301-0001(15)  P $       550,000 

 Ch. 171/07, 5225-301-0001(15) W $      724,000 

 Augmentation E/O# C07/08-75 W $         69,000 

 Ch. 268-269/08, 5225-301-0660(3) C $  25,331,000 

 Augmentation E/O# C08/09-15 W $      209,000 

 DF-14D, 3/14/2008, Revised Project Costs P $     -148,000 

 DF-14D, 3/14/2008, Revised Project Costs W $      148,000 

  

Authorization: 

 

Ch.  47/06 

The amount of $455,000 is provided for preliminary plans to rehabilitate the trickling filter wastewater treatment plant at the 

Chuckawalla Valley State Prison. The total estimated project cost is $6,145,000 (CCCI 4421), including working drawings for 

$340,000 and $5,350,000 for construction. The estimated cost for construction includes $4,355,000 for construction contracts, 

$305,000 for contingency, $475,000 for project administration, $105,000 for agency retained items, and $110,000 for other 

project costs. Preliminary plans will begin in August 2006 and be complete by June 2007. 

 

Ch.  171/07 

The supplemental amount of $550,000 for preliminary plans and $724,000 for working drawings is provided for design of an 

oxidation ditch treatment system at the wastewater treatment plant.  The total estimated cost for this project is $24,736,000   

(CCCI 4869), including a previous appropriation for preliminary plans in the amount of $455,000.  The estimated future cost for 

construction is $23,007,000 including $18,728,000 for construction contracts, $1,311,000 for contingency, $1,335,000 for project 

administration, $120,000 for agency retained, and $1,513,000 for other project costs.  Preliminary plans will begin in July 2007 

and be complete in November 2007.  Working drawings will begin in January 2008 and be complete in July 2008.  

 

Ch.  268/269/08 

The amount of $25,331,000 is provided for construction to replace the wastewater treatment plant trickling filter system with an 

oxidation ditch system.  The total estimated project cost is $27,129,000 (CCCI 4981), including previously approved preliminary 

plans ($1,005,000) and working drawings ($793,000) funding. The construction cost includes $20,407,000 for construction 

contracts, $1,429,000 for contingency, $1,562,000 for architectural and engineering services, $154,000 for agency retained items, 

and $1,779,000 for other project costs.  Construction will begin in January 2009 and be complete in January 2011. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/06 6/07 3/07 3/08 100 

W 1/08 7/08 3/08 4/10 100 

C 1/09  1/11 10/10 6/13 96 

Current comments on Schedule: Completion delayed due to remaining punch list items. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 7/06 $     455,000 Form 22, # 07004APMB 

P 9/07 $     550,000 Form 22, # 08041APMB 

W 6/08 $     793,000 Form 22, # 08215APMB 

W 3/09 $     209,000 Form 22 # 09098APMB 

C 8/10 $16,235,750 Form 220 # 11005BPMB 

C 3/12 $    103,621 Agency Retained 

C 3/12 $    521,000 Form 220 # 12054BPMB 
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Quarterly Activity Summary:   

Initiated punch list items, demobilized onsite offices.  

 

Major Activity Next Quarter: 

Complete final inspection, closeout documentation, and remaining punch list items to include; paving, bollards, submittal of Storm 

Water Pollution Prevention Plan (SWPPP) documentation, and special ordering and installation of valve handles.   

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Completed installation of the brine pipeline and drain pump station at Area 95, spiral 

screen, installation of the effluent transfer pumps, electrical, SCADA, asphalt paving, installation of the vertical turbine 

pumps, commissioning for Area 95, and the bypass piping modifications.   

 

09/30/12 QUARTER END SUMMARY:  Contractor continued work on installation of the bypass pumps and head works at ISP, 

removal of existing bypass pumps, completion of punch list items, close out of submittal activities, delivery and installation 

of the brine pipeline, and toward the commissioning of area 95. 

 

06/30/12 QUARTER END SUMMARY:  Continued construction activities which included: submittals, potholing, modifications to 

clarifiers 1 and 2 and pump station 1, 16” piping and 20” piping, installation of bar screen, electrical duct banks and 

conductors, motors, and controls at pump stations West and East, installation and testing of new conductors at clarifiers, 

loop testing and calibrating, start up of the dry pit submersible, pull test of the anchor bolts for the stairs ways, fine grading 

and installation of pavement, modification to the transfer structures, and start up of the clarifiers. 

 

03/31/12 QUARTER END SUMMARY:  Performed clean water testing, installed temporary pipe to trickling filter, and tested; fiber 

optics cable, Motor Control Centers (MCC’s), Variable Frequency Drives (VFD’s), dry transformer, panel board, 

grounding system, and tied in  CVSP and ISP flows. DOF approved funding for the unforeseen effluent pipeline 

replacement. 

 

12/31/11 QUARTER END SUMMARY:  Halted work on area 95 due to an existing severely scaled effluent pipeline currently 

impeding flows from the new pump station.  Submitted a request to DOF on December 23, 2011 to fund and replace the 

effluent pipeline from bid savings within the appropriation in the amount of $521,000.  Major work on the Oxidation ditch 

is complete and has been prepared for testing. 

 

09/30/11 QUARTER END SUMMARY:  Contractor has initiated: procurement, submittals, utility location, potholing, potholing 

reports, oxidation ditch rebar, piping, outlet structures, steel decking, suspended slab, pump station, splitter box rebar and 

concrete, Supervisory Control and Data Acquisition (SCADA) computers, deck conduits, transformer pad and transformer, 

duct banks, temporary power at screening, operations and effluent operations. 

 

06/30/11 QUARTER END SUMMARY:  Contractor has completed tree relocation, tank installation, containment area and coating, 

oxidation ditch excavation, base and slab. 

 

03/31/11 QUARTER END SUMMARY:  Contractor has completed mobilization and is making progress on submittals, procurement, 

tree relocation, utility location, oxidation ditch rebar, aggregate base and concrete slab, piping, and outlet structures 

activities. 

 

12/31/10 QUARTER END SUMMARY:  Contractor mobilized the site, and initiated construction activities. 

 

09/30/10   QUARTER END SUMMARY:  Bids were opened 7/15/10; low bidder disqualified due to non-compliance with DVBE 

requirements; contract awarded to the lowest qualified bidder on 8/23/10; Form 220 to transfer construction funding to 

DGS was approved by DOF on 8/11/10.   

 

06/30/10 QUARTER END SUMMARY:  Completed WDs.  Obtained DOF approval of WDs/proceed to bid on 5/19/2010. 

 

03/31/10 QUARTER END SUMMARY:  Amended the engineer’s contract for soil sampling, revised the bid documents for 3 

monitoring wells, and completed the SFM review. 

 

12/31/09 QUARTER END SUMMARY:  Continued working drawing activities. 
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09/30/09 QUARTER END SUMMARY:  Completed design work for the Activated Alumina Unit pump station. 

 

06/30/09 QUARTER END SUMMARY:  Continued with working drawings. 

 

03/31/09 QUARTER END SUMMARY:  Form 22 approved for WD augmentation funds transfer to DGS-ARF. Working drawings 

for the original project scope completed. Work initiated on design of the Activated Alumina Unit pump station. 

 

12/31/08 QUARTER END SUMMARY:  PWB approved scope change and augmentation to working drawings on 12/13/08. 

Continued development of working drawings. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for construction.  Development 

of working drawings continued.  Due to the long term brine management plan, a pump station is now required to handle the 

regeneration waste from the AAU; subsequently, a request for scope change and augmentation to working drawings is being 

prepared for submittal to DOF/PWB. 

 

06/30/08 QUARTER END SUMMARY:  Began working drawings. 

 

03/31/08 QUARTER END SUMMARY:  Received 3/14/08 PWB approval of preliminary plans and augmentation to working 

drawings. 

 

12/31/07 QUARTER END SUMMARY:  Preliminary plans have been received. 

 

09/30/07 QUARTER END SUMMARY:  Scope change and supplemental preliminary plan funding was approved in the 2007 

Budget Act and the Report of Waste Discharge was submitted for review by the RWQCB, as required by the TSO. 

 

06/30/07 QUARTER END SUMMARY:  Due to pending scope change all activity on project has ceased. 

 

03/30/07 QUARTER END SUMMARY:  Implemented study recommendations to eliminate the trickling filters and proceed with the 

oxidation ditch option.  Assembled and submitted the proposal for a scope change and a subsequent augmentation in the 

amount of $85,000 for working drawings to be presented and approved at the February 2007 PWB.  Subsequently the    

PWB item was withdrawn and will be included in a future request for working drawings. 

 

12/31/06 QUARTER END SUMMARY:  Completed the agronomic study and proceed with review of the study recommendations. 

 

09/30/06 QUARTER END SUMMARY:  Preliminary plans were approved in the FY 2006/07 State Budget.  Design awarded to 

Carollo Engineers, and negotiations for an agronomic study have been completed.  
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CORRECTIONAL TRAINING FACILITY 

Solid Cell Fronts 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Carmelito Cataylo 

 

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $   405,000 

 Ch. 268/269/08, 5225-301-0001(4) W $   498,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(2) W $   258,000 

 

Authorization: 

 
Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing.  Modifications will also be required to the existing 

heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems.  The total cost of this 

project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working drawings and 

$5,655,000 for construction.  The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency, 

$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs.  Preliminary plans 

will begin in August 2007 and be complete in June 2008.   

 

Ch. 268/269/08 

The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors with 

solid cell fronts/doors in the administrative segregation unit in O Wing.  The total estimated cost of this project is $7,009,000 

(CCCI 4999), including previously approved preliminary plans funding ($405,000).  The estimated future cost for construction is 

$6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural and 

engineering services, $145,000 for agency retained items, and $442,000 for other project costs.  Working drawings will begin in 

August 2008 and be complete in April 2009. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W 8/08 4/09 12/08 12/11 100 

C TBD TBD TBD TBD 0    

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/08 $298,125 Design Contract 

W Various as of 9/12 $199,693 Design Contract 

C    

 

Quarterly Activity Summary:  

None 

 

Major Activity Next Quarter: 

No activity scheduled. 

 

Major Issues: 

Project activity contingent upon construction phase funding. 
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Chronological History 

  

12/31/12 QUARTER END SUMMARY:  No activity scheduled. 

 

09/30/12 QUARTER END SUMMARY:  No activity scheduled 

 

06/30/12 QUARTER END SUMMARY:  No activity scheduled 

 

03/31/12 QUARTER END SUMMARY:  No activity scheduled 

 

12/31/11 QUARTER END SUMMARY:  Additional fire alarm details will be added to plans by CDCR in-house staff during 

construction phase of project.  Construction phase is contingent upon funding. 

 

09/30/11 QUARTER END SUMMARY:  CDCR was unable to negotiate an appropriate fee with design firm; additional fire alarm 

details will be added to plans by CDCR in-house staff. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in 

order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.   

 

03/31/11 QUARTER END SUMMARY:  SFM has approved WD’s, but has stated additional requirements must be met to reach full 

compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been submitted for 

re-appropriation in the 2011 Budget Act in order to address this issue. 

 

12/31/10 QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design 

modifications.   

 

09/30/10   QUARTER END SUMMARY:  Continued WD activities.  

 

06/30/10   QUARTER END SUMMARY:  WD phase, including SFM signoff under review with incorporation of lessons learned from 

CIM and CMF cell front projects. 

 

03/31/10 QUARTER END SUMMARY:  Reviewed/addressed SFM design review comments on working drawings. 

 

12/31/09 QUARTER END SUMMARY:  The working drawings were submitted to the SFM for review and approval. 

 

09/30/09 QUARTER END SUMMARY:  Incorporated SFM, DSRS, CTF, and PMB comments as well as lessons learned from CIM 

and CMF cell front projects into final 100 percent working drawings. DGS forwarded the Due Diligence completion notice 

dated 7/22/09, with no exceptions or recommendations for further actions. 

  

06/30/09 QUARTER END SUMMARY:  Initiated due diligence activities. Continued working drawings activities.  

 

03/31/09 QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings   

  

12/31/08 QUARTER END SUMMARY:  Working drawing phase was initiated.  Negotiations for design services were completed.  

Scheduled site visit with consultant to begin working drawing efforts.  

 

09/30/08 QUARTER END SUMMARY:  PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The 

2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing 

activities completed. 

 

06/30/08 QUARTER END SUMMARY:  Preliminary plans have been reviewed by stakeholders. 

 

03/31/08 QUARTER END SUMMARY:  None. 

 

12/31/07 QUARTER END SUMMARY:  Completed A/E site visits with stakeholders.   

 

09/30/07 QUARTER END SUMMARY:  Negotiations with firms for the design phase have been completed.     
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DEUEL VOCATIONAL INSTITUTION 

Groundwater Treatment/Non-Potable Water Distribution System 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  John Spain 

 

Appropriation: Ch. 208/04, 5240-301-0001(3) P $      570,000 

Augmentation E/O # C04/05-71 P $        54,000 

As reappropriated by 

Ch. 38/39/05, 5225-491 P $      570,000 

Ch. 38/39/05, 5225-301-0001(9) W $   1,088,000 

Augmentation E/O #C05/06-29 W $      220,000 

Ch. 47/06, 5225-301-0001(6) C $ 27,123,000 

As reappropriated by 

Ch. 01/09 5225-491 C $ 27,123,000 

Augmentation E/O # C06/07-41 C $   3,534,000 

Augmentation E/O#C07/08-76 C $      369,000 

 

Authorization: 

 

Ch.  208/04 

The amount of $570,000 is provided for preliminary plans to design a reverse osmosis water treatment system to bring the 

institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 

separate the treated water from water used for landscaping, dairy, and industrial use.  The estimated future project cost for working 

drawings is $751,000 and $9,304,000 for construction.  The future cost of construction includes $8,340,000 (CCCI 4100) for 

construction contracts, $348,000 for contingency, $580,000 for project administration, and $36,000 for agency retained items.  

Preliminary plans will begin in July 2004 and completed by March 2005.  Working Drawings will begin in July 2005 and 

completed by October 2005.  Construction will begin in January 2006 and be completed by August 2006. 

 

Ch.  38/39/05 

The amount of $1,088,000 is provided for working drawings to design a reverse osmosis water treatment system to bring the 

institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 

separate the treated water from water used for landscaping, dairy, and industrial use.  The total estimated project cost is 

$24,512,000, including previously approved preliminary plans of $624,000.  The future cost of construction is $22,800,000 which 

includes $20,447,000 (CCCI 4328) for construction contracts, $1,022,000 for contingency, $544,000 for project administration,  

$112,000 for agency retained items, and $675,000 for other project costs.  Working drawings will begin in July 2005 and be 

complete by July 2006. 

 

Ch.  47/06 

The amount of $27,123,000 is provided for construction to build a reverse osmosis water treatment system to bring the 

institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 

separate the treated water from water used for landscaping, dairy, and industrial use. The total estimated project cost is 

$29,055,000 (CCCI 4587), including previously approved preliminary plans for $624,000, and working drawings for $1,308,000. 

The estimated construction cost of $27,123,000 includes $23,240,000 for construction contracts, $1,162,000 for contingency, 

$1,630,000 for project administration, $195,000 for agency retained items, and $896,000 for other project costs. Construction will 

begin in September 2006 and be complete by May 2008. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/04 3/05 10/04 7/05 100 

W 7/05 7/06 7/05 7/06 100 

C 9/06 5/08 2/07 5/13 99 

Current comments on Schedule: Delay due to issues with primary heat exchanger, and obtaining spare parts from contractor. 
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P  10/04 $     610,186 Design Contract 

W    7/05 $  1,299,856 Design Contract 

C 1/07 $     448,112 Form 22, # 07005 ACSB 

C 1/08 $     115,647 Form 22, # 08332 APSB 

C 11/09 $      35,051 Form 22, # 10036 APSB 

C 1/10 $      10,800 Form 22, # 10051 APSB 

C 12/10 $      42,600 Form 22, # 11021 APSB 

C 4/11 $      22,720 Form 22, # 11108 APSB  

C 9/11 $      25,160 Form 22, # 12001 APSB  

C Various as of 9/12 $30,047,878 Construction Contracts 

 

Quarterly Activity Summary:  

Issues with the primary heat exchanger plates was identified during a warranty repair.  Contractor began submitting final project 

documentation per the contract, but disputing contract requirement for spare parts. 

 

Major Activity Next Quarter: 

Contractor will repair the heat exchanger.  Contractor and State’s experts to submit final test results from non-destructive testing and 

the performance of the Brine Concentrator system.  Inspector of Record to verify completion of work.  Project team will begin the 

contract closeout process. 

 

Major Issues: 

None 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  The contractor completed repairs to the vapor compressor and most of the ancillary 

systems.  The plant has resumed operations. 

 

09/30/12 QUARTER END SUMMARY:  The contractor completed repairs to the vapor compressor and most of the ancillary 

systems. The plant has resumed operations. 

 

06/30/12 QUARTER END SUMMARY:  The plant was shut down in May of 2012 for non-destructive testing of the vapor 

compressor. Tests identified damage to the vapor compressor’s impeller shaft, sleeve and housing.   

 

03/31/12 QUARTER END SUMMARY:  Completed repairs to the BCS’s heat exchanger and other plant systems. Plant resumed full 

operation on 1/23/2012: repair to the brine ponds are being evaluated. 

 

12/31/11 QUARTER END SUMMARY: The plant remains off line while the contractor repairs the Brine Concentrator System 

(BCS) and RO plant. Contractor waiting for new titanium plates to repair heat exchanger, scheduled for delivery in January 

2012; vapor compressor repairs completed.   

 

09/30/11 QUARTER END SUMMARY:  Plant remains off line for continued repairs to the Brine Concentrator System (BCS) and 

RO system. Contractor discovered significant corrosion on the primary heat exchanger plates. New titanium heat exchanger 

plates have been ordered and are scheduled to be delivered December 2011. 

 

06/30/11 QUARTER END SUMMARY:  Contractor completed repairs to the brine pond liners and the vapor compressor, and 

continued repairs to the Brine Concentrator System (BCS). Construction completion continues to be delayed due to BCS 

repairs, and the subsequent restart of the RO Plant and a reevaluation of the compatibility of materials used in all 

components of the plant. 

 

03/31/11 QUARTER END SUMMARY:  Contractor began testing and repair of leaks in brine ponds. Contractor received the vapor 

compressor parts and began repairs to the Brine Concentrator System (BCS) for the RO plant. 

 

12/31/10 QUARTER END SUMMARY:  The plant remains off line while the contractor repairs the vapor compressor and leaks in 

the brine ponds. The brine ponds are ready for the contractor to begin testing for leaks. The testing and repair plan has been 

conditionally approved by the RWQCB. The contractor has not confirmed the delivery date for the vapor compressor repair 

parts. 
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09/30/10 QUARTER END SUMMARY:  Plant remains off line while the contractor repairs the vapor compressor and leaks in the 

brine ponds. Contractor verified that the vapor compressor parts have been ordered. The brine pond testing and repair plan 

has been submitted to the RWQCB for approval. Project completion delayed six months.   

 

06/30/10 QUARTER END SUMMARY:  The vapor compressor, a component of the brine concentrator has failed while DVI was 

lowering the ponds so the contractor could proceed with the pond leak detection process.  CDCR and the contractor are 

investigating the cause of the compressor failure. Carollo Engineers and Overa Construction developed and submitted a 

final pond leak repair plan to the RWQCB if the pond leakage is confirmed through the leak detection process.  The A/E 

firm and contractor determined the need for associated design changes to address the potential leak repairs that may be 

necessary to meet permit requirements. 

 

03/31/10 QUARTER END SUMMARY:  CDCR met with the RWQCB to present the proposed plan for repair of the brine ponds. 

Executed contract with Carollo Engineers to provide technical support through the pond repair process. 

 

12/31/09 QUARTER END SUMMARY:  The leaks detected in the brine evaporation ponds are being addressed as a warranty issue 

with the contractor. The contractor is developing a plan to repair the leaks; however, the repairs may require design changes 

in order to meet DVI’s permit requirements.  Continued to troubleshoot issues with the Brine Concentrator System 

equipment failures. 

 

09/30/09 QUARTER END SUMMARY: Discussions with contractor regarding performance issues related to the Reverse Osmosis 

membrane, brine pond liners, and the brine concentrator. Readings from the leak detection system indicates that one or 

more brine evaporation ponds are seeping in excess of design tolerances. The contractor is currently investigating. 

 

06/30/09 QUARTER END SUMMARY: The contractor completed the seven-day operational test of the new water treatment    

system. The institution began full time operation of the system on 6/22/09.  

  

03/31/09 QUARTER END SUMMARY: Contractor successfully started Brine Concentrator and Reverse Osmosis treatment 

systems. Seven day operational test under way and project close out has begun.  

 

12/31/08 QUARTER END SUMMARY: Contractor continued construction of the reverse osmosis plant’s mechanical and electrical 

systems. 

  

09/30/08 QUARTER END SUMMARY:  The contractor continued construction of the RO plant’s metal building and the mechanical 

and electrical systems. The Closure and Post Closure Maintenance Plan for the brine ponds was submitted to the RWQCB. 

 

06/30/08 QUARTER END SUMMARY:  The Brine Concentrator was delivered and erected. 

 

03/31/08 QUARTER END SUMMARY:  The foundation system for the RO building and associated structure are complete.  The 

300,000 gallon non-potable water storage tank has been completed and painted.  Erection of the non-potable water pump 

station has begun. 

 

12/31/07 QUARTER END SUMMARY:  The brine pond liner system is installed and the contractor is constructing the inner pond 

berms.  Construction work continues on the foundation systems for the water treatment plant.  The foundation system for 

the nonpotable water pump station is complete and the 300,000 gallon nonpotable water storage tank has been erected. 

 

09/30/07 QUARTER END SUMMARY:  The contractor completed fill pads for RO plant and brine ponds, and continued site work 

and piping. 

 

06/30/07 QUARTER END SUMMARY:  Construction of the fill pads for the non-potable pump station and RO facility is complete.  

The contractor has begun placing fill for the evaporation ponds.  The monitoring wells have been installed. 

 

03/30/07 QUARTER END SUMMARY:  CDCR received a 13 percent augmentation of the construction appropriation.  The 

construction contract has been awarded and construction began in February 2007 on the fill pad for the plant.  The 

RWQCB has received and approved the Construction Quality Assurance Plan. 

 

12/31/06 QUARTER END SUMMARY:  At the rebid opening on December 7th, Overaa was the apparent low bidder with a base 

bid of $26,536,000 and $25,219,000 for the deductive alternate.  Both amounts are within augmentation range.  DOF is 

supportive of the 13 percent augmentation request so we won’t need to proceed with the deductive alternate option.  
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09/30/06 QUARTER END SUMMARY:  Working drawings were completed on 5/1/06.  Two contractors submitted bids on 9/12/06, 

ranging from $28,100,000 to $30,129,000.  KCEM’s analysis of the low bid indicated it is sound and correct for current 

conditions; however, the low bid exceeds the State’s estimate by 23.05 percent.  Two options are being evaluated and will 

be discussed with DOF at a meeting scheduled for 10/5/06.  Option 1 would remove the Nonpotable Water Pump Station 

from the scope of work to reduce overall project cost.  Option 2 would revert the existing appropriation and seek a new 

appropriation in the State Budget for FY 2007/08. 

 

06/30/06 QUARTER END SUMMARY:  Working drawings were completed on 5/1/06.  The RWQCB approved the WDR for the 

operation of the Class 2 Surface Impounds.  The project team continued to work on revolving outstanding issues:  1) 

temporary power connection for construction trailers; 2) settlement of the BC.  Solution may include additional loading of 

the BC foundation prior to installation of the BC. 

 

03/31/06 QUARTER END SUMMARY:  The DOF supports CDCR’s request for additional construction funding in FY 2006/0707.  

The RWQCB has requested additional clarification and some design changes regarding the brine ponds, including raising 

the bottom of the brine ponds by two feet.  The 100 percent working drawings will be available for review in mid April 

2006. 

 

12/31/05 QUARTER END SUMMARY:  PWB approved a $220,000 augmentation to the working drawings on 10/7/05.  The 

75 percent working drawings revised construction estimate reflects a funding need of $4,700,000 in additional construction 

costs for a total of $27,500,000.  The most significant increase in cost is due to the site work.  The original estimates used 

native structural fill to meet the 126,000 cubic yards of fill needed for the project.  However, no on-site or local source of 

soil has been identified; therefore, the estimate has been revised to reflect imported fill at a substantial increase in unit 

costs.  The revised estimate also includes necessary soil mitigation measures, including surcharging the fill pads and 

installing wick drains. Carollo Engineers recommend a 7,500 KVA substation rather than 5,000 KVA to handle anticipated 

electrical load. 

 

09/30/05 QUARTER END SUMMARY:  Preliminary plans were approved at the July 2005 PWB.  A 20 day letter was prepared for 

the DOF to request an augmentation of $220,000 to the working drawing phase of the project.  CDCR will meet with DOF 

in October 2005 to discuss the request.  Due to changes in PG&E rules, the design team determined that a new substation 

will be needed to power the plant.  A COBCP was prepared and submitted in the August Revision. 
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DEUEL VOCATIONAL INSTITUTION 

Solid Cell Fronts 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Carmelito Cataylo 

 

Appropriation: Ch. 171/07, 5225-301-0001 (5) P $ 405,000 

 

Authorization: 

 

Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 144 cells in the K Wing.  Modifications will also be required to the existing 

heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The estimated cost is 

$6,429,000 (CCCI 4867).  The estimated future cost of $6,024,000 includes $426,000 for working drawings and $5,598,000 for 

construction.  The construction cost includes $4,479,000 for construction contracts, $313,000 for contingency, $482,000 for 

project administration, $145,000 for agency retained, and $179,000 for other project costs.  Preliminary plans will begin in August 

2007 and be complete in June 2008. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W      

C      

 Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/09 $211,964 Design Contract 

W    

C    

 

Quarterly Activity Summary:  

None  

 

Major Activity Next Quarter: 

No activity scheduled. 

 

Major Issues: 

Working drawings commencement is pending future funding. 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  None. 

 

09/30/12 QUARTER END SUMMARY:  None. 

 

06/30/12   QUARTER END SUMMARY:  None 

 

03/31/12 QUARTER END SUMMARY:  None. 

 

12/31/11 QUARTER END SUMMARY:  None. 

 

09/30/11 QUARTER END SUMMARY:  None 

 

06/30/11 QUARTER END SUMMARY:  None. 
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03/31/11 QUARTER END SUMMARY:  None. 

 

12/31/10 QUARTER END SUMMARY:  None. 

 

09/30/10 QUARTER END SUMMARY:  None.   

 

06/30/10 QUARTER END SUMMARY:  None. 

 

03/31/10 QUARTER END SUMMARY:  None. 

 

12/31/09 QUARTER END SUMMARY:  None. 

 

09/30/09 QUARTER END SUMMARY:  DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions or 

recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09. 

 

06/30/09 QUARTER END SUMMARY: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due 

diligence activities.  

 

03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.  

 

12/31/08 QUARTER END SUMMARY:  Preparation of documentation for PWB submittal to approve preliminary plans. 

 

09/30/08 QUARTER END SUMMARY:  None. 

 

06/30/08 QUARTER END SUMMARY:  Completed preliminary plans. 
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DEWITT NELSON CORRECTIONAL FACILITY 
January through March 2013 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director:  Mike Meredith  
 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) S $        169,000 

Ch. 7/07, 5225-801-0660 (AB 900) P $     9,670,000 

Ch. 7/07, 5225-801-0660 (AB 900) W $   12,442,000 

Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000 

 DF 14-D, 8/12/11, Revised Project Costs P $-   -9,670,000 

 DF 14-D, 8/12/11, Revised Project Costs W $-  12,442,000 

DF 14-D, 8/12/11, Revised Project Costs C $-166,056,000 

DF 14-D, 8/12/11, Revised Project Costs                               PC/CD $     6,659,000 

DF 14-D, 8/12/11, Revised Project Costs                                 D-B $ 160,200,000 

Ch. 7/07, 5225-801-0660 (AB 900) 1/14/13 Scope Change D-B $     4,318,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing units, 

support buildings, programming space in order to add up to 12,000 new beds at existing prison facilities. In accordance with 

provisions of AB 900, on June 14, 2010, the Public Works Board approved establishment of the scope, cost, and schedule, to 

convert the existing, deactivated DeWitt Nelson Youth Correctional Facility, to an adult male Level II correctional facility, the 

DeWitt Nelson Correctional Facility (DeWitt) Stockton in San Joaquin County in Phase I of the Infill Beds Program, and allocated 

$188,168,000 from this appropriation for design and construction for this project.  The total project cost includes $169,000 for 

Studies; $9,670,000 for preliminary plans, $12,442,000 for working drawings, and $166,056,000 for construction ($124,266,000 

contract, $8,699,000 contingency, $7,394,000 A&E, $14,277,000 other project costs, and $11,420,000 agency retained items).  

Preliminary plans will begin in June 2010 and be completed in March 2011.  Working drawings will begin in March 2011 and be 

completed in October 2011.  Construction will begin in January 2012 and be completed in September 2013.  

 

Project Schedule (Design Build): 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 3/11 6/10 8/11 100 

D/B 3/11 10/11 7/12 3/14 27 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

S 12/09 $   168,592  Project Management Contract 

PC&CD Various as of 9/12 $4,422,941 Various Contracts 

D/B  3/13 $135,153,283 Various Contracts 

 

Quarterly Activity Summary:  

In February, 2013, the SPWB approved the scope change of a single interconnected perimeter fence with CHCF.  SFM approved 

design drawings for perimeter infrastructure, site utilities and grading, and EOP housing units.  Continued grading and excavation 

work, continued abatement and demolition work and installation of underground utilities; installation of stairs, deck slabs, and roof 

structures for guard towers.  Completed EOP building foundation and building slab; underground mechanical, electrical, and plumbing 

trenching and rough-ins; erected columns, and exterior wall panels. 

 

Major Activity Next Quarter: 

SFM approval on design drawings for housing units and remaining support buildings.  Continue site utility activities, guard tower 

finishes and fencing, Materials Unit Transfer building slab and structure, and partition wall placement in renovated buildings.  Install 

foundation for Mental Health Clinic Office and initiate construction on EOP structure. 

 

Major Issues: 

None 
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Chronological History 

 

12/31/12 QUARTER END SUMMARY:  SFM approved design package 1 and 2 drawings. Contractor continued demolition and 

abatement; grading and excavation activities; commenced foundation and underground mechanical, electrical, and 

plumbing trenching and rough-ins for EOP building; commenced installation of stairs and construction of roof structures for 

guard towers. 

 

09/30/12 QUARTER END SUMMARY:  65% of design work is complete. Commissioning and LEED kick-off meetings completed.  

Contractor commenced site grading, lime treatment, demolition and abatement activities. Casting beds have been placed 

and began concrete pours for guard tower panels and pads.  Project boundary fence has been completed.  Commenced 

reviews of contractor submitted material and information requests 

 

06/30/12 QUARTER END SUMMARY:  A Pooled Money Investment Board loan was approved on May 16, 2012, and the 

Department of Finance approved the award of the design-build contract on June 21, 2012. 

 

03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 

 

12/31/11 QUARTER END SUMMARY:  Design-Build contractor selection process completed on 11/18/11.  Further activities on 

this project are on hold pending evaluation of the impact of AB 109 realignment.   

 

09/30/11 QUARTER END SUMMARY:  PWB authorized the project to proceed with the RFP on 8/12/11.  RFP issued on 8/30/11 

which initiated selection of the Design/Build entity. 

 

06/30/11 QUARTER END SUMMARY:  Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF 

regarding revised scope change; submitted PWB Agenda Item for approval of scope change, approval of performance 

criteria & concept drawing, and revised project costs. 

 

03/31/11 QUARTER END SUMMARY:  Continued work on PP/Executive Summary for D-B Performance Criteria and Concept 

Drawings (PC/CD) submittal.  Continued work on RFP. 

 

12/31/10 QUARTER END SUMMARY:   DOF granted approval of Design-Build project delivery method on 10/22/10, JLBC did 

not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B 

Performance Criteria and Concept Drawings submittal. 

 

09/30/10 QUARTER END SUMMARY:  Initiated project programming. The EIR was released for public comment; submitted PWB 

agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.   

 

06/30/10 QUARTER END SUMMARY:  PWB approved scope, cost and schedule on 6/14/2010. 
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FOLSOM STATE PRISON 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Gary Pierce 

Project Director: Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       2,944,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       2,850,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     47,655,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on 

February 11, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at Folsom State Prison, and allocated $53,449,000 from this appropriation for design and construction for 

this project.  The total project cost of $53,449,000 includes $2,944,000 for preliminary plans, $2,850,000 for working drawings, 

and $47,655,000 for construction ($35,465,000 contracts, $2,128,000 contingency, $2,659,000 A&E, $3,299,000 other project 

costs, and $4,104,000 agency retained items).  Preliminary plans will begin in February 2013 and be complete in February 2014.  

Working drawings will begin in February 2014 and be complete in September 2014.  Construction will begin January 2015 and be 

complete in February 2017. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 0 

W 2/14 9/14 2/14 9/14 0 

C 1/15 2/17 1/15 2/17 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On February 11, 2013, the PWB approved scope, cost, and schedule for design and construction of this project.   Negotiated fees for 

A/E services, and initiated development of contract. 

 

Major Activity Next Quarter:  

Execute contract with A/E consultant and start Preliminary Plans. 

 

Major Issues: 

None 
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HIGH DESERT STATE PRISON 

Upgrade Emergency Circuit/Transfer Switch  
January through March 2013 

 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director:  Dan Koelzer 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $         70,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $       101,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $       871,000 

   

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 

provisions of AB 900, on November 6, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for 

the Upgrade Emergency Circuit/Transfer Switch Project at the High Desert State Prison and allocated $1,042,000 from this 

appropriation for design and construction of this project.  The total cost of $1,042,000 includes $70,000 for preliminary plans, 

$101,000 for working drawings, and $871,000 for construction ($401,000 contracts, $28,000 contingency, $82,000 A&E, 

$301,000 other project costs, and $59,000 agency retained items).  Preliminary Plans will begin in November 2012 and be 

complete in June, 2013.  Working drawings will begin in June 2013 and be complete in October 2013.  Construction will begin in 

February 2014 and completed October 2014. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/12 6/13 11/12 8/13 95 

W 6/13 10/13 8/13 10/13 0 

C 2/14 10/14 2/14 10/14 0 

Current comments on Schedule: Two month delay due to coordination of preliminary plan phase activities. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

Completed initial design review, began due diligence. 

 

Major Activity Next Quarter:  

Complete preliminary plans, prepare for August 2013 SPWB. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  On November 6, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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IRONWOOD STATE PRISON 

Heating, Ventilation, and Air Conditioning 
January through March 2013 

 

Capital Outlay Analyst:  Kenneth C. Emerick 

Project Director: John Spain 

 

Appropriation: Ch.  268/269/08, 5225-301-0001(16) P $ 5,758,000 

   

Authorization: 

 

Ch.  278/08 

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating, 

ventilation, and chilled water air-conditioning system. This system will connect into the neighboring Chuckawalla Valley State 

Prison (CVSP) chiller plant.  This project also includes installation of an energy efficient insulating roof membrane, repair of 

damaged walls, and expansion of the CVSP chiller plant to accommodate shared use with Ironwood State Prison.  The total 

estimated cost of this project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and 

$131,042,000 for construction.  The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for 

contingency, $5,660,000 for architectural and engineering services, $2,115,000 for agency retained items, and $8,055,000 for 

other project costs.  Preliminary plans will begin in August 2008 and will be complete in April 2009. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 08/08 04/09 9/08 11/10 100 

W      

C      

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 6/09 $3,101,509 Design Contract 

W    

C    

 

Quarterly Activity Summary: 

Working drawing phase funding proposed in January 2013 Governor’s Budget. 

 

Major Activity Next Quarter:  

None 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  None. 

 

09/30/12 QUARTER END SUMMARY:  None. 

 

06/30/12 QUARTER END SUMMARY:  None. 

 

03/31/12 QUARTER END SUMMARY:  None. 

 

12/31/11 QUARTER END SUMMARY:  None. 

 

09/30/11 QUARTER END SUMMARY:  None. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act did not include working drawings funding for this project. 
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03/31/11 QUARTER END SUMMARY:  Funding for working drawings requested in the Governor’s Budget for FY 2011-12. 

 

12/31/10 QUARTER END SUMMARY:  Discussed construction funding options with DOF.  Obtained PWB approval of 

preliminary plans on 11/15/10. 

 

09/30/10 QUARTER END SUMMARY:  Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB 

agenda item for approval of PP on 8/25/10. 

 

06/30/10 QUARTER END SUMMARY:  The A/E firm completed preliminary design documents.   

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP; 

finalized outstanding design issues associated with scope change, and completed the schematic design. 

 

12/31/09 QUARTER END SUMMARY:  Completed an A/E cost benefit analysis that determined constructing a new and separate 

chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant.  PWB agenda item was submitted to 

DOF, requesting approval of a scope change to this effect. 

 

09/30/09 QUARTER END SUMMARY:  Conducted A/E firm design kick off meeting, performed a site visit, discussed proposed 

scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and filed CEQA 

NOE. 

 

06/30/09 QUARTER END SUMMARY:  Completed A/E design firm negotiations and processed the contract for encumbrance. 

 

03/31/09 QUARTER END SUMMARY:  An A/E firm was selected for design negotiations and a CEQA Notice of Exemption was 

filed. 

 

12/31/08 QUARTER END SUMMARY:  Initiated preliminary plan activities by meeting with the institution to review project scope 

and to layout milestones/timelines. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

53 

KERN VALLEY STATE PRISON 

Arsenic Removal Water Treatment System 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Rick Hernandez 

 

Appropriation: Ch. 38/39/05, 5225-301-0001(22) PWC $    2,378,000 

 As reverted by 

 Ch. 47/06, 5225-496 C $ -1,878,000 

 Ch. 47/06, 5225-301-0001(25) C $    2,477,000 

 As reverted by 

 Ch. 268/269/08, 5225-496 C $ -2,453,931 

 Ch. 07/07, 5225-801-0001 (AB 900) WC $    8,010,000 

 DF 14-D, 12/9/11, Reversion C $   -1,475,000 

 

Authorization: 

 

Ch.  38/39/05 

The amount of $2,378,000 including $260,000 for preliminary plans, $240,000 for working drawings, and $1,878,000 for 

construction is provided to construct an arsenic removal water treatment system at Kern Valley State Prison.  The estimated total 

of construction is $1,878,000 which includes $1,426,000 (CCCI 4328) for construction contracts, $71,000 for contingency, and 

$381,000 for project administration.  Preliminary plans will begin in July 2005 and be complete by November 2005.  Working 

drawings will begin in November 2005 and be complete by March 2006.  Construction will begin in May 2006 and be completed 

by January 2007. 

 

Ch.  47/06 

The amount of $2,477,000 is provided for construction of an arsenic removal water treatment system. The estimated total project 

cost is $2,977,000 (CCCI 4736) including previously approved preliminary plans for $260,000 and working drawings for 

$240,000. The estimated cost for construction includes $1,996,000 for construction contracts, $100,000 for contingency, 

$219,000 for project administration, and $162,000 for other project costs. Construction will begin in April 2007 and be completed 

by December 2007. 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public 

Works Board approved CDCRs request to establish the scope, cost, and schedule to construct the precipitation arsenic removal 

treatment system, and allocated $8,010,000 from this appropriation to modify the existing working drawings ($579,000) and 

complete construction ($7,431,000) for this project. The total project cost of $8,533,000 includes $260,000 preliminary plans, 

$819,000 working drawings, and $7,454,000 construction ($6,050,000 contract, $424,000 contingency, $342,000 A&E, $540,000 

other project costs, and $98,000 agency retained).  Modification of working drawings will begin in May 2009 and be complete in 

October 2009.  Construction will begin in March 2010 and be complete in March 2011.   

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P   7/05 11/05 7/05 1/07 100 

W(original) 11/05 3/06 1/07 8/07 100 

W(modify 

existing WDs) 

 

5/09 

 

10/09 

 

7/09 

 

12/10 

 

100 

C 3/10 3/11 10/11 01/13 100 

Current comments on Schedule:  
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Fund Transfers: 
Purpose Funds Encumbered  Amount Type of Document 

P 12/05 $   244,912 Design Contract 

W   7/05 $   240,000 Design Contract 

W(modify existing)  Various as of 3/13 $   385,794 Design Contracts 

C 12/11 $   246,547 Form 22 11100 APSB 

C 12/12 $     34,795 Form 22 13037 APSB 

C 3/13 $5,024,367 Various Contracts 

 

Quarterly Activity Summary: 

Completed punch list items and closed out project on 1/26/13.  Project is complete and will be removed from next quarterly report. 

 

Major Activity Next Quarter: 

None 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Construction completed with the exception of the punch list items.  The Department of 

Public Health issued KVSP the Water Supply Permit Amendment for operation. 

 

09/30/12 QUARTER END SUMMARY:  Contractor completed well number 2, 90% of underground piping, chemical building, and 

installation of chemical tanks 

 

06/30/12 QUARTER END SUMMARY:  Completed 80 percent of underground piping, plumbing, electrical, chemical line, 

chemical building.  Well number 1 completed; Well number 2 still in progress. 

 

03/31/12 QUARTER END SUMMARY:  Completed main sewer line run, drain inlet system, manholes, and washwater tank slab. 

 

12/31/11 QUARTER END SUMMARY:  Issued NTP to Preston Pipelines on 10/25/11.  Well testing completed by Pureflow on 

11/7/11.  Surveying for main sewer line and main site pad completed 11/9/11.  Excavation for main sewer and manholes 

started 12/15/11.     
 

09/30/11 QUARTER END SUMMARY:  Advertised for construction and opened bids on 9/7/11.  Low bid was withdrawn due to 

clerical error, causing delayed bid award. Request to award construction contract submitted to DOF on 9/30/11. 

 

06/30/11 QUARTER END SUMMARY:  Submitted and received DOF approval of working drawings/proceed to bid on 6/21/2011.   

 

03/31/11 QUARTER END SUMMARY:  Continued development of proceed to bid documents.  Specifications regarding pilot 

testing and other construction details were reviewed with the design engineer. 

 

12/31/10 QUARTER END SUMMARY:  Completed working drawings, obtained SFM and Access Compliance approval of working 

drawings; interviewed and selected CM firm. Proceed to bid activities delayed due to staffing resources and workload 

considerations. 

 

09/30/10 QUARTER END SUMMARY:  Working drawings were completed and submitted for SFM and Access Compliance review 

and approval.   

 

06/30/10 QUARTER END SUMMARY:  Working drawings were delayed four months to confirm the correct method of sludge 

waste disposal from the arsenic filter.  This issue was raised as a potential concern during the 50 percent WD review by the 

Department of Public Health.  A design/operational solution was developed for the proper sludge waste 

disposal.  Continued modification of working drawings. 

 

03/31/10 QUARTER END SUMMARY:  Commenced modification of the working drawings. 

 

 

12/31/09 QUARTER END SUMMARY:  Completed the cost/benefit analysis which evaluated the proposal by the City of Delano to 
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provide water service to the institution versus the current project.  The cost/benefit analysis determined that the current 

project was the best alternative. 

 

09/30/09 QUARTER END SUMMARY:  Executed an A/E services contract for Working Drawings to include a cost/benefit analysis 

evaluating the proposal by the City of Delano to provide water to the institution versus the current project. 

 

06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding to 

modify existing working drawings and complete construction of this project.   

 

06/30/08 QUARTER END SUMMARY:  The construction funding was reverted in the 2008 Budget Act.  The existing appropriation 

was not adequate to fund construction of the designed system.  In addition, the system as designed no longer met the needs 

of the prison with the proposed construction of a 500 design bed capacity Level IV facility at KVSP.  The 500 design bed 

capacity Level IV facility is proposed for funding via Assembly Bill 900 and will provide the necessary Arsenic Removal 

Water Treatment System to serve the existing prison.  However, if the proposed Level IV facility is not approved, CDCR 

will seek a new appropriation to design and construct an arsenic treatment system that will serve the existing prison and 

provide for modular expansion if future bed construction is approved.  Because the funding has been reverted, this project 

will be removed from the next quarterly report. 

 

03/31/08 QUARTER END SUMMARY:  Project is on hold pending decision on whether an Infill project will be constructed at 

KVSP. 

 

12/31/07 QUARTER END SUMMARY:  None. 

 

09/30/07 QUARTER END SUMMARY:  Design comments have been incorporated into final working drawings. 

 

06/30/07 QUARTER END SUMMARY:  Project was placed on hold due to the construction phase final estimate exceeding the 

project authority. 

 

03/30/07 QUARTER END SUMMARY:  Completed PWB submittal for the PWB meeting.  Obtained PWB approval on 1/12/07 of 

preliminary plans and granted authority to proceed to working drawings.  Commenced with working drawings. 

 

12/31/06 QUARTER END SUMMARY:  Filed Notice of Determination with the State Clearinghouse on 11/15/06.  Continued work 

on preliminary plans.  PWB submittal drafted. 

 

09/30/06 QUARTER END SUMMARY:  The Initial Study/Mitigated Negative Declaration was submitted to State Clearinghouse 

due to recommendation made from Department of Health Services in memo dated 7/31/06.  The 30-day Public review 

period began 9/28/06. 

 

06/30/06 QUARTER END SUMMARY:  Kitchell finished preparation of preliminary plans submittal for PWB on 6/30/06. 

 

03/31/06 QUARTER END SUMMARY:  Preliminary plans completed on 3/7/06 and scheduled for PWB approval at the September 

2006 meeting.  Based upon completion of preliminary plans, the revised project constructions cost exceeds current 

construction appropriation.  Finance Letter to DOF for preparation of FY 2006-2007 budget will request the reversion of 

the existing construction amount ($1,878,000) and request a new construction allocation of $2,477,000. 

 

12/31/05 QUARTER END SUMMARY:  Predesign report completed 11/4/05.  Preliminary plans design continues. 

 

09/30/05 QUARTER END SUMMARY:  Predesign report initiated 7/12/05; Kitchell produced draft report on 9/30/05. 
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MULE CREEK STATE PRISON 

Wastewater Treatment Plant Improvements 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Roland Alinea 

 

Appropriation: Ch. 171/07, 5225-301-0001 (14) P $    390,000 

 Ch. 268/269/08, 5225-301-0001 (14) W $    542,000 

 Augmentation E/O # C08/09-24  W $      84,000 

 Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000 

 DF-14D, 10/16/12, Revised Project Costs W $ 226,000 

 DF-14D, 10/16/12, Revised Project Costs C $ 827,000 

 

Authorization: 

 

Ch.  171/07 

The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant.  The total 

estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and 

$4,168,000 for construction.  The amount for construction includes $3,380,000 for construction contracts, $237,000 for 

contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs.  Preliminary 

plans will begin in August 2007 and be complete in June 2008. 

 

Ch. 268/269/08 

The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into 

compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements.  The estimated total 

project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future 

construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for 

architectural and engineering services, $139,000 for agency retained items, and $544,000 for other project costs.  Working 

drawings will begin in August 2008 and be complete in January 2009. 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public 

Works Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment 

plant in order to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge 

Requirements, and allocated $6,149,000 from this appropriation for construction for this project.  The total project cost of 

$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract, 

$321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency retained).  Construction will begin in 

November 2009 and be completed in March 2011.   

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 7/08 1/09 100 

W 8/08 1/09 7/09 4/13 95 

C 11/09 3/11 9/13 11/14 0 

Current comments on Schedule: Schedule delayed due to potholing plan/final construction documents. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/08 $360,341 Design Contract 

W 3/13 $799,706 Design Contract 

C    

 

Quarterly Activity Summary: 

Design consultant contract and NTP issued for underground utility location/potholing plan.  Initiated revisions to final construction 

documents. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Activity Next Quarter: 

Re-advertise for CM services.  Prepare bid schedule. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Obtained PWB approval for additional funding for W and C phases at October 2012 

meeting.  Initiated contract manager selection process. 

 

09/30/12 QUARTER END SUMMARY:  Completed negotiations for additional fees for site investigation to obtain precise location 

of existing underground utilities and piping, construction support, and construction management services.  Prepared PWB 

agenda item to recognize revised project costs. 

 

06/30/12 QUARTER END SUMMARY:  Construction management firm (MWH) first fee proposal was rejected and fee negotiations 

have continued with MWH and the architect/engineer firm (GHD) 

 

03/31/12 QUARTER END SUMMARY:  Completed Cost Estimate reconciliation.  Vanir’s Program Management contract negotiated 

and accepted. Negotiations started with MWH Americas, Inc for construction management services and GHD for A/E 

construction support services. 

 

12/31/11 QUARTER END SUMMARY:  MWH Americas, Inc. was chosen as CM for project on 11/17/11.  On 11/21/11, Vanir 

agreed to provide reconciled cost estimate for project before PTB package is completed and submitted.  

 

09/30/11 QUARTER END SUMMARY:  Advertised for CM services contract from 8/17/2011 through 9/26/2011.  Screened 

Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011. 

 

06/30/11 QUARTER END SUMMARY:  On 5/11/11 FPCM notified the City of Ione of CDCRs intent to move forward with the 

MCSP Wastewater Treatment Plan Improvements project.  The RFQ was developed for Construction Management 

services. 

 

03/31/11 QUARTER END SUMMARY:  Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents 

on 1/30/11.  Continued negotiations for partnering with the City of Ione for sewer services. 

 

12/31/10 QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for approval.  Continued negotiations 

for partnering with the City of Ione for sewer services.  

 

09/30/10 QUARTER END SUMMARY:  Continued negotiations for partnering with the City of Ione for sewer services.  Consultant 

work on SFM comments.   

 

06/30/10 QUARTER END SUMMARY:  SFM reviewed working drawings and provided comments.  Evaluated the potential for 

partnering with the City of Ione for the provision of sewer service. 

 

03/31/10 QUARTER END SUMMARY:  Completed workings drawings and submitted to SFM for review.  The State is evaluating 

the potential for partnering with the City of Ione for the provision of sewer service. 

 

12/31/09 QUARTER END SUMMARY:  Continued working drawings activities. 

 

09/30/09 QUARTER END SUMMARY:  Continued working drawings activities. 

 

06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

the construction phase of this project.  Amendment to design contract for working drawings was processed, and working 

drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was suspended, 

pursuant to Executive Order 09-09.  An exemption to allow processing of amendment was approved 6/23/2009. 

 

03/31/09 QUARTER END SUMMARY:  Submitted preliminary plans to the Legislature on 1/28/09.  Submitted March PWB agenda 

item to DOF to approve preliminary plans and augmentation to workings drawing.  Both items were approved at the 

3/13/09 PWB meeting. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/08 QUARTER END SUMMARY:  Continued work on preliminary plans, finalizing due diligence, architectural programming 

and LEED requirements. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.  

Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to 

complete the due diligence. 

 

06/30/08 QUARTER END SUMMARY:  Negotiations completed and NTP has been issued. 

 

03/31/08 QUARTER END SUMMARY:  Project scope is agreed upon and setting up design negotiations date. 

 

12/31/07 QUARTER END SUMMARY:  Conducted site visit with consultant to go over the scope and confirm key points. 

 

09/30/07 QUARTER END SUMMARY:  Current project scope is being clarified with stakeholders. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

59 

MULE CREEK STATE PRISON 

Electrical System Upgrade 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Roland Alinea 
 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900)GF P $       769,000 

 Ch. 7/07, 5225-801-0001 (AB 900)GF W $       839,000 

 Ch. 7/07, 5225-801-0001 (AB 900)GF C $  11,004,000 
 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Electrical 

System Upgrade Project at Mule Creek State Prison, and allocated $12,612,000 from this appropriation for design and 

construction for this project.  The total project cost of $12,612,000 includes $769,000 for preliminary plans, $839,000 for working 

drawings, and $11,004,000 for construction ($8,306,000 contract, $581,000 contingency, $735,000 A/E, $1,213,000 other project 

costs, and $169,000 agency retained items).  Preliminary plans will begin in August 2012 and be complete in August 2013.  

Working drawings will begin August 2013 and be complete in February 2014.  Construction will begin in April 2014 and be 

complete March 2015. 

 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 8/13 8/12 8/13 0 

W 8/13 2/14 8/13 2/14 0 

C 4/14 3/15 4/14 3/15 0 

Current comments on Schedule:  

 

 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  12/12 $112,885 PM Services - Contract 

W    

C     

 

Quarterly Activity Summary: 

A/E contract submitted for approval. 

 

Major Activity Next Quarter: 

Execute A/E contract and start preliminary plans. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/12 QUARTER END SUMMARY:  CDCR’s A/E candidates list approved on 10/2/12.  Negotiations with J.C. Chang and 

Associates, Inc. started in October and are ongoing. 

 

09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost and schedule for design and 

construction of this project. 
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MULE CREEK STATE PRISON 

Two Level II Dorm Facilities 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Bobby Khaghani 
 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $   15,764,000 

 Ch. 42/2012, 5225-801-0668 (SB 1022) D-B $ 518,028,000 
 

Authorization: 
 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct three level II dorm facilities at 

existing prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting 

of two level II dorm facilities at Mule Creek State Prison, and allocated $533,792,000 from this appropriation for design - build 

for this project.  The total project cost of $533,792,000 includes $15,764,000 for performance criteria and concept drawings and 

$518,028,000 for design/build construction ($388,929,000 contract, $19,446,000 contingency, $19,252,000 A/E, $51,269,000 

other project costs, and $39,132,000 agency retained items).  The project is scheduled to begin October 2012 and be complete in 

March 2016. 

 

 

Project Schedule 
Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 30 

D-B 12/13 3/16 12/13 3/16 0 

Current comments on Schedule:  

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/13 $3,675,310 Contracts 

D-B    

 

Quarterly Activity Summary: 

30% Criteria document and space programming were completed and being reviewed.  EIR documents in progress. 

 

 

Major Activity Next Quarter: 

Complete 50% Criteria document, schematic plan, and geo-technical report. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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MULE CREEK STATE PRISON 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director: Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,661,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,524,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     23,932,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on December 14, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Mule Creek State Prison, and allocated $27,117,000 from this appropriation for design and construction for this project.  

The total project cost of $27,117,000 includes $1,661,000 for preliminary plans, $1,524,000 for working drawings, and 

$23,932,000 for construction ($17,627,000 contracts, $1,058,000 contingency, $1,322,000 A&E, $1,795,000 other project costs, 

and $2,130,000 agency retained items).  Preliminary plans will begin in December 2012 and be complete in December 2013.  

Working drawings will begin in December 2013 and be complete in June 2014.  Construction will begin October 2014 and be 

complete in February 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 0 

W 12/13 6/14 12/13 6/14 0 

C 10/14 2/16 10/14 2/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/13 $69,918 Contracts 

W    

C    

 

Quarterly Activity Summary: 

A/E design fees negotiated and submitted contract documents for execution. 

 

Major Activity Next Quarter:  

Execute A/E contract and start preliminary plans. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/12 QUARTER END SUMMARY:  On December 14, 2012, the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

New Level II Dorm Facility 
January through March 2013 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Bobby Khaghani 
 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $    8,386,000 

 Ch. 42/2012, 5225-801-0668 (SB 1022) D-B $267,822,000 
 

Authorization: 
 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct three level II dorm facilities at 

existing prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting 

of one level II dorm facility at Richard J. Donovan Correctional Facility, and allocated $276,208,000 from this appropriation for 

design - build for this project.  The total project cost of $276,208,000 includes $8,386,000 for performance criteria and concept 

drawings and $267,822,000 for design/build construction ($202,587,000 contract, $10,129,000 contingency, $10,028,000 A/E, 

$25,857,000 other project costs, and $19,221,000 agency retained items).  The project is scheduled to begin October 2012 and be 

complete in March 2016. 

 

 

Project Schedule 
Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 30 

D-B 12/13 3/16 12/13 3/16 0 

Current comments on Schedule:  

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/13 $1,724,542 Contracts 

D-B    

 

Quarterly Activity Summary: 

30% Criteria document and space programming were completed and being reviewed.  EIR documents in progress. 

 

Major Activity Next Quarter: 

Complete 50% Criteria document, schematic plan, and geo-technical report. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

Health Care Facility Improvement Program 
January through March 2013 

 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director: Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       2,732,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       3,172,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $     47,853,000 

   

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Richard J. Donovan Correctional Facility, and allocated $53,757,000 from this appropriation for design and 

construction for this project.  The total project cost of $53,757,000 includes $2,732,000 for preliminary plans, $3,172,000 for 

working drawings, and $47,853,000 for construction ($37,360,000 contracts, $2,242,000 contingency, $2,765,000 A&E, 

$2,495,000 other project costs, and $2,991,000 agency retained items).  Preliminary plans will begin in October 2012 and be 

complete in October 2013.  Working drawings will begin in October 2013 and be complete in April 2014.  Construction will begin 

August 2014 and be complete in March 2016. 

 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 10/13 0 

W 10/13 4/14 10/13 4/14 0 

C 8/14 3/16 8/14 3/16 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

A/E design fees negotiated and submitted contract documents for execution. 

 

Major Activity Next Quarter:  

Execution of A/E contract and start preliminary plans. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

64 

SALINAS VALLEY STATE PRISON 

Facility A GP/EOP Treatment and Office Space 
January through March 2013 

 
Capital Outlay Analyst:  Gary Pierce 

Project Director:  John Petropoulos 
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,605,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,731,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  25,521,000 

 DF-14D, 1/14/11, Revised Project Costs W                  $     -257,000 

 DF-14D, 1/14/11, Revised Project Costs C                   $  -3,201,000 

 DF-14D, 3/09/12, Revised Project Costs P $ -207,000 

  C $ -5,458,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 

mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of 

AB 900, on April 14, 2010, the Public Works Board approved the establishment of scope, cost and schedule for the Facility A 

General Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison 

(SVSP), and allocated $28,857,000 from this appropriation for preliminary plans, working drawings, and construction for this 

project.  The total project cost of $28,857,000 includes $1,065,000 for preliminary plans, $1,731,000 for working drawings, and 

$25,521,000 for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and 

$2,773,000 agency retained items). Preliminary plans will begin in April 2010 and be completed in January 2011.  Working 

drawings will begin in February 2011, and be completed in August 2011.  Construction will begin in November 2011 and be 

completed in July 2013.  

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/10 1/11 6/10 1/11 100 

W 2/11 8/11 1/11 8/11 100 

C 11/11 7/13 2/12 9/13 71 

Current comments on Schedule: None 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 9/12 $ 1,197,740 Design contracts 

W Various as of 3/13 $ 1,312,018 Design contracts 

C 3/12 $    729,344 Form 220 11193, BPSB 

C Various as of 3/13 $12,246,181 Construction Contracts 

 

Quarterly Activity Summary: 

Completed construction on second floor roofing, exterior insulation finish system, security glazing, interior framing, and underground 

storm drain. 

 

 

Major Activity Next Quarter: 

Complete second floor dry wall, electrical, plumbing and HVAC installation, ceramic tile, interior glazing, exterior site work and 

parking lot extension. 

 

Major Issues: 

None 

 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Chronological History 

  

12/31/12 QUARTER END SUMMARY:  Contractor completed first floor roofing, operable windows, structural steel, pan decking, 

second floor concrete, and rough electrical. Contractor continued construction activities on second floor roofing, exterior 

insulation finish system, security glazing, and underground storm drain. 

 

09/30/12 QUARTER END SUMMARY:  Contractor completed work on concrete masonry unit block walls; grouting of door and 

window frames; installation of structural steel at first floor. Continued work on electrical cabinets and boxes; roof and floor 

drains; and overhead piping. 

 

06/30/12 QUARTER END SUMMARY:  Continued construction activities; installed building foundation, electrical services, and 

exterior concrete block walls. 

 

03/31/12 QUARTER END SUMMARY:  Issued contractor notice to proceed and commenced construction activities. Demolition of 

material on A Yard construction area and installed temporary fence. Surveyed, located and relocating underground utilities. 

Prepared, submitted, and obtained PWB approval during the March 9
th

 2012 meeting of agenda item to recognize revised 

project costs. 

 

12/31/11 QUARTER END SUMMARY:  Re-bid of construction contract to clarify ambiguous advertisement language; held pre-bid 

conference on 11/2/2011; bid opening held on 11/21/11.   

 

09/30/11 QUARTER END SUMMARY:  On 8/30/2011 DOF approved working drawings/approval to proceed to bid. Bid 

advertisements posted 8/31/2011; a pre-bid conference was conducted on 9/28/2011. 

 

06/30/11 QUARTER END SUMMARY:  Stakeholder review and comments for working drawings have been incorporated, and 

submitted to SFM for review on 5/27/11; developed a Group II Equipment list. 

 

03/31/11 QUARTER END SUMMARY:  Obtained PWB approval of PP’s and revised project costs on 1/14/11.  Began working 

drawing activities; 25 percent CD’s released for review on 2/10/11. 

 

12/31/10 QUARTER END SUMMARY: Completed preliminary plans. Prepared/submitted January 2011 PWB agenda item for 

approval of PP’s.  

 

09/30/10 QUARTER END SUMMARY:  Design documents, geo-technical report, topographical survey, facility master plan, and the 

architectural program have been completed and submitted for stakeholders review.   

 

06/30/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 4/14/10.  A/E consultant contracts 

executed and development of preliminary plans began. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Dental Facility Improvements, Phase I 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     409,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $     320,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $  3,918,000 

 DF-14D, 6/10/11, Revised Project Costs C $ -260,000 

 DF-14D, 1/19/12, Revised Project Costs P $ -153,000 

 DF-14D, 1/19/12, Revised Project Costs W $ -111,000 

 DF-14D, 1/19/12, Revised Project Costs C $ 723,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 

provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 

facilities.  On December 13, 2010, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule 

for Phase I of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum 

standards and address deficiencies recognized by the Perez court, and allocated $4,647,000 for preliminary plans (409,000), 

working drawings ($320,000), and construction ($3,918,000) for Phase I of this project. Phase I will improve clinics at eight 

institutions. Design and construction costs for Phase I are estimated at $4,559,000 (CIW-$310,000; CMF-$290,000; CRC-

$365,000; CTF-$975,000; LAC-$895,000; MCSP-$640,000, FSP-$385,000; and SOL-$699,000). Due diligence costs are 

estimated at $88,000, bringing the total estimated cost of Phase I to $4,647,000.  Improvements at the remaining 25 adult 

institutions will be proposed in future phases of the project.  For Phase I, preliminary plans will begin in December 2010 and be 

completed in June 2011.  Working drawings will begin in June 2011 and be completed in October 2011.  Construction will begin 

in October 2011 and be completed in October 2012.   

 

Project Construction Schedule: 

Institution Original Schedule 

Start 

Original  Schedule 

Complete 

Current 

Start 

Current Complete Percentage of 

Completion 

CIW 5/12 7/12 7/12 10/12 100 

CMF 7/12 9/12 10/12 2/13 100 

CTF  4/12 10/12 4/12 4/13 94 

FSP 7/12 12/12 7/12 12/12 100 

LAC 5/12 9/12 7/12 12/12 100 

MCSP 7/12 12/12 7/12 12/12 100 

SOL 5/12 10/12 10/12 7/13 30 

Current comments on Schedule: CTF delayed due to flooring installation.  SOL delayed due to additional smoke detectors 

required. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $  255,738 Design Contracts 

W 9/11 $  208,830 Design Contract 

C 12/11 4,381,000 C-22B# 1739 

 

Quarterly Activity Summary: 

Completed construction at CMF and the CTF South Facility, and continued construction at SOL, and CTF North Facility. 

 

Major Activity Next Quarter: 

Completion of the CTF North Facility. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Completed construction activities at CIW, FSP, LAC, and MCSP. Continued construction 

at CMF, CTF, and SOL. 

 

09/30/12 QUARTER END SUMMARY:  Continued construction activities at CTF, started construction at CIW, FSP, LAC, and 

MCSP 

 

06/30/12 QUARTER END SUMMARY:  Continued with procurement activities, contract processing, and SMAD meetings. Began 

construction at CTF. 

 

03/31/12 QUARTER END SUMMARY:  PWB approved a scope change to remove CRC from the project’s scope because of the 

need to analyze the future use of CRC under AB109 realignment. DOF approved working drawings and proceed to 

construction in January, 2012. SMAD meetings and procurement activities are in process. 

 

12/31/11 QUARTER END SUMMARY:  Continued working drawing activities, prepared submission for January 2012 PWB 

meeting to recognize revised project scope and cost.  

 

09/30/11 QUARTER END SUMMARY:  Commenced working drawings activities, prepared PWB agenda item submission for 

change in scope, and revised project costs. 

 

06/30/11 QUARTER END SUMMARY:  Due diligence completed on 5/10/2011 with no exceptions noted; CEQA NOE filed, and 

the statutes of limitation expired without challenge on 4/7/2011; on 6/10/2011 PWB approved the preliminary plans, 

recognized revised project costs, and approved the use of Inmate/Ward Labor. 

 

03/31/11 QUARTER END SUMMARY:  Commenced preliminary plan activities; due diligence is in process, and an NOE has been 

filed with the State Clearinghouse. 

 

12/31/10 QUARTER END SUMMARY:  On 12/13/2010, PWB approved the project scope, schedule, and cost for Phase I of this 

statewide project. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Dental Facility Improvements, Phase II 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     450,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $     340,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $  4,030,000 

 DF-14D, 9/11/12, Revised Project Costs P $  -    50,000 

 DF-14D, 9/11/12, Revised Project Costs C $    2,771,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 

provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 

facilities.  On October 13, 2011, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for 

Phase II of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards 

and address deficiencies recognized by the Perez court, and allocated $4,820,000 for preliminary plans ($450,000), working 

drawings ($340,000), and construction ($4,030,000) for Phase II of this project. Phase II will improve clinics at ten institutions. 

Design and construction costs for Phase II are estimated at $4,710,000 (CAL-$505,000; CCC-$485,000; CCI-$290,000; CEN-

$505,000; CVSP-$425,000; DVI-$740,000, ISP-$425,000; NKSP-$1,015,000, PVSP-$160,000, and SCC-$160,000). Due 

diligence costs are estimated at $110,000, bringing the total estimated cost of Phase II to $4,820,000.  Improvements at the 

remaining adult institutions will be proposed in future phases of the project.  For Phase II, preliminary plans will begin in October 

2011 and be completed in May 2012.  Working drawings will begin in May 2012 and be completed in August 2012.  Construction 

will begin in August 2012 and be completed in August 2013.   

 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/11 5/12 10/11 9/12 100 

W 5/12 8/12 9/12 5/13 95 

C 8/12 8/13 7/13 7/14 0 

Current comments on Schedule: Schedule delay due to extensive design review comments. 

 
 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/12 $   286,575 Design Contracts 

W 12/12 $   248,592 Design Contracts 

C    

 

Quarterly Activity Summary: 

Completed the 95% of working drawings for all sites in 3/13 and submitted to SFM for final review/approval. 

 

Major Activity Next Quarter: 

SFM final approval of 100% working drawings. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  NTP for Working Drawings issued for all institutions except NKSP which is anticipated to 

be issued in January 2013. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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09/30/12 QUARTER END SUMMARY:  On September 11, 2012 PWB approved preliminary plans, revised project costs, project 

scope change, and approval to use Inmate/Ward Labor to complete project. Commenced working drawings activities. 

 

06/30/12 QUARTER END SUMMARY:  Prepared and submitted preliminary plans agenda item for approval by PWB, along with a 

scope change request to remove PVSP from scope of project. 

 

03/31/12 QUARTER END SUMMARY:  Continued preliminary plan activities; perform due diligence, and filed an NOE with the 

State Clearinghouse. 

 

12/31/11 QUARTER END SUMMARY:  On October 13, 2011 PWB approved scope, cost, and schedule of project. Negotiations 

for design costs completed. Design consultants given notice to proceed. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Dental Facility Improvements, Phase III 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     410,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $     332,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $  7,358,000 

 Ch. 7/07, 5225-801-0001 (AB 900) 1/14/13 Scope Change P $     -8,000 

 Ch. 7/07, 5225-801-0001 (AB 900) 1/14/13 Scope Change W $     -8,000 

 Ch. 7/07, 5225-801-0001 (AB 900) 1/14/13 Scope Change C $ -600,000 

  

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 

provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 

facilities.  On July 16, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for 

Phase III of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards 

and address deficiencies recognized by the Perez court, and allocated $8,100,000 for preliminary plans ($410,000), working 

drawings ($332,000), and construction ($7,358,000) for Phase III of this project. Phase III will improve clinics at seven 

institutions. Design and construction costs for Phase III are estimated at $8,100,000 (ASP-$1,782,000; CCWF-$767,000; CIM-

$1,527,000; COR-$1,365,000; PBSP-$512,000; RJD-$893,000, and VSP-$1,254,000). Phase III preliminary plans will begin in 

July 2012 and be completed in February 2013.  Working drawings will begin in February 2013 and be completed in May 2013.  

Construction will begin in May 2013 and be completed in May 2014.   

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 07/12 02/13 07/12 6/13 100 

W 02/13 05/13 6/13 11/13 0 

C 05/13 05/14 12/13 12/14 0 

Current comments on Schedule: Completion dates adjusted due to delays in the scoping, site visits, and negotiations. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/12 $  200,228 Design Contracts 

W    

C    

 

Quarterly Activity Summary: 

Completed preliminary plans for all sites and prepare for the June 2013 SPWB meeting.   

 

Major Activity Next Quarter: 

PWB approval of Preliminary Plans, and initiation of working drawings. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Prepared and submitted agenda item for January 2013 PWB meeting, requesting change of 

scope and cost. Executed contracts for architectural and engineering services, and issued NTP for Preliminary Plans for all 

institutions except for PBSP. 

 

09/30/12 QUARTER END SUMMARY:  On July 16, 2012 PWB approved scope, cost, and schedule, commenced preliminary plan 

activities; negotiated fees for architectural and engineering services. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Medication Distribution Improvements 
January through March 2013 

 

Capital Outlay Analyst: Gary Pierce 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $    1,511,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $    1,306,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $  22,521,000 

  

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 

capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(4) further 

provides this appropriation may be used for the design and construction of medication distribution infrastructure improvements at 

state prison facilities.  On September 11, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, 

and schedule of the Medication Distribution Improvements project to ensure safe and efficient medication distribution at 22 adult 

institutions statewide to meet constitutional minimum standards and address deficiencies recognized by the Plata court, and 

allocated $25,338,000 for preliminary plans ($1,511,000), working drawings ($1,306,000), and construction ($22,521,000). This 

project will improve medication distribution areas at 22 institutions statewide. Design and construction costs are estimated at 

$25,338,000 (ASP-$1,606,000; CAL-$913,000; CCC-$670,000; CCI-$1,331,000; CCWF-$1,932,000; CEN-$913,000; COR-

$2,149,000; CTF-$688,000; CVSP-$878,000; DVI-$853,000; HDSP-$698,000; ISP-$878,000; KVSP-$1,119,000; NKSP-

$254,000; PBSP-$949,000; PVSP-$913,000; SATF-$1,817,000; SCC-$1,206,000; SQ-$1,791,000; SVSP-$1,809,000; VSP-

$1,509,000; and WSP-$462,000). Preliminary plans will begin in September 2012 and be completed in July, 2013.  Working 

drawings will begin in July 2013 and be completed in November 2013.  Construction will begin in November 2013 and be 

completed in May 2015.   

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 7/13 9/12 7/13 50 

W 7/13 11/13 7/13 11/13 0 

C 11/13 5/15 11/13 5/15 0 

Current comments on Schedule: None 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/13 $797,824 A&E and PM Services 

W    

C    

 

Quarterly Activity Summary: 

Executed contract for design consultant.  Preliminary plans in process, schematic design completed and being reviewed. 

 

Major Activity Next Quarter: 

Complete Preliminary Plans. 

 

Major Issues: 

None 

Chronological History 

 

12/31/12 QUARTER END SUMMARY:  Commenced preliminary plan activities; negotiated fees and executed a contract for 

architectural and engineering services. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012, the Public Works Board approved CDCR’s request to establish 

the project scope, cost, and schedule. 
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SOL Sub Armory Weapons Storage IWL $362,000 5/11 

 

5/13 95 Construction completion delayed 4 months due to procurement of materials, 

issues with gate lock controller/Intercom system, and staff redirection to court 

mandated projects.  Roofing completed, procurement remains at 95 percent, 

and Fire Alarm system completed, tested, and approved by SFM for Temporary 

Occupancy on 3/20/13. 
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PBSP B1-B2 Kitchen and Dining 

Room Conversion to Mental 

Health Delivery  

 

IWL 

 

$575,000 12/12 

 

5/13 

 

45 Procurement is 85 percent complete.  Fire alarm plans were approved by SFM but 

no contract bids received.   New revised bid opening scheduled for April 9, 2013 

and project completion extended to 5/30/ 2013 with potential for further 

extension.   
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DVI Main Culinary Freezer Pad  

 

IWL 

 

$179,000 6/13 8/13 0 

 

Tentative start/completion dates pending procurement of materials.  

Procurement 25% complete. 

 

SVSP 270 Housing Unit Fire Access 

Door Modifications  

 

IWL 

 

$184,000 11/12 

 

1/13 

 

100 Final walk thru on 2/27/13.  Project complete and will be removed from next 

quarterly report.. 
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VYCF 

 

Construct Medical 

Examination Room and 

Medical Office, El Mirasol 

Living Unit (C)  

 

IWL 

 

$368,000 

 

TBD 

 

TBD 

 

0 

 

Construction will begin upon completion of security modifications to the 

Monte Vista Living Unit due to utilizing this same labor force. 
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NACYCF 

 

Group Recreation Area 

 

IWL 

 

$370,000 

 

TBD 

 

TBD 

 

0 

 

Procurement activities continue.  Schedule for construction and SMAD 

meeting being developed. 

 

 

 
 


